

TO: BSCC Chair and Members

DATE: April 9, 2015

**SUBJECT: Assembly Bill 900, Phase II Jail Construction
Financing Program: Siskiyou County's Request
For Extension of Time to Declare Project
Establishment: Requesting Approval.**

AGENDA ITEM: D

RESOURCE PERSON: Michael Scott
michael.scott@bscc.ca.gov

ACTION: Consent

Summary:

This agenda item requests the Board of State and Community Corrections (BSCC) approval of Siskiyou County's request for a change in the project establishment schedule for the Siskiyou County Correctional Facility.

Background:

At the November 8, 2012 BSCC meeting (attachment D-1, Agenda item E), Siskiyou County received a conditional partial award of \$24,100,000 through the Assembly Bill 900, Phase II Construction Financing Program for the construction of a new 150-bed Type II correctional Facility. The County originally requested \$26,985,416 for the construction of a new 174-bed Type II correctional Facility.

On January 17, 2013 in Agenda Item B (attachment D-2), the BSCC approved Siskiyou County's request to extend the February 14, 2013 deadline for site assurance of the project to October 21, 2013.

On November 13, 2014, in Agenda Item E (attachment D-3), the BSCC approved Siskiyou County's request to extend the October 21, 2014 deadline to declare establishment of the project to April, 2015.

Siskiyou County requests approval (attachment D-4) to extend the April 10, 2014 deadline to extend the project establishment to November 13, 2015 so that county staff may explore options for additional funds, which may be available in the future.

Recommendation/Action Needed:

Staff recommends the Board approve Siskiyou County's request for a schedule extension for the Siskiyou County Correctional Facility, Assembly Bill 900 Phase II Jail Construction Financing Program project.

Attachments:

- D-1 November 8, 2012 BSCC Board Meeting Agenda Item E
- D-2 January 17, 2013 BSCC Board Meeting Agenda Item B
- D-3 November 13, 2014 BSCC Board Meeting Agenda Item E
- D-4 County of Siskiyou letter dated March 4, 2015, requesting time extension for project establishment