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Prior to completing this timetable, the county must consult with all appropriate county staff (e.g., 
county counsel, general services, public works, county administrator) to ensure that dates are 
achievable.  Please consult the State Capital Outlay/Corrections Standards Authority Processes 
and Requirements section of the Request for Applications for further information.  Complete the 
table below indicating start and completion dates for each key event, including comments if desired.  
Note the required timeframes for specific milestone activities in this Phase II process.  (The CSA 
Board intends to make conditional awards at its March 8, 2012 meeting.) 

 

KEY EVENTS 
START 
 DATES 

COMPLETION 
DATES 

COMMENTS 

Site assurance/comparable long-
term possession within 90 days 
of award 

3/24/2014 5/14/2014       

Real estate due diligence 
package submitted within 120 
days of award 

3/24/2014 6/14/2014 
Due Diligence portion from 
prior work/application and 
adjustments for process 

Begin CEQA process within 90 
days of award 

3/24/2014 3/24/2014 
County has completed 
requirements for CEQA 

State Public Works Board 
meeting – Project Established 
within 12 months of award 

7/17/2014 7/17/2014       

Schematic Design with 
Operational Program Statement 
within 18 months of award 
(design-bid-build projects) 

3/7/2014 8/15/2014 For Phases #1 and #2 

Performance criteria or 
performance criteria and concept 
drawings with Operational 
Program Statement within 18 
months of award (design-build 
projects) 

                  

Design Development 
(Preliminary drawings) with 
Staffing Plan 

8/15/2014 1/23/2015 For Phases #1 and #2 

Staffing/Operating Cost Analysis 
approved by the Board of 
Supervisors 

1/22/2015 1/22/2015       

Construction Documents 
(Working drawings) 

2/13/2015 8/27/2015 For entire project 

Construction Bids 10/14/2015 12/9/2015 State review time to bid 

Notice to Proceed 1/11/2016 2/4/2016 
State process for review  of 
bids and start of Phase #1 

Construction (maximum 3 years 
to complete) 

2/15/2016 7/18/2018 Multi-Phased project 

Staffing/Occupancy within 90 
days of completion 

7/23/2018 9/7/2018 Full Occupancy of Phase #2 
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