



County of Los Angeles  
**CHIEF EXECUTIVE OFFICE**

Kenneth Hahn Hall of Administration  
 500 West Temple Street, Room 713, Los Angeles, California 90012  
 (213) 974-1101  
<http://ceo.lacounty.gov>

SACHI A. HAMAI  
 Interim Chief Executive Officer

January 26, 2015

Mr. Robert Oates  
 Project Director III  
 Board of State and Community Corrections  
 660 Bercut Drive  
 Sacramento, CA 95811

Board of Supervisors  
 HILDA L. SOLIS  
 First District

MARK RIDLEY-THOMAS  
 Second District

SHEILA KUEHL  
 Third District

DON KNABE  
 Fourth District

MICHAEL D. ANTONOVICH  
 Fifth District

**ASSEMBLY BILL 900 - REQUEST FOR EXTENSION OF  
 PROJECT ESTABLISHMENT  
 PROPOSED MIRA LOMA WOMEN'S DETENTION FACILITY**

Dear Mr. Oates:

On August 20, 2013, the County of Los Angeles (County) requested, and was granted, a one-year extension to meet two Assembly Bill 900 (AB 900) grant milestones: Submission of the performance criteria/concept drawings to the Board of State and Community Corrections (BSCC), and establishment of the proposed Mira Loma Women's Detention Facility (Project) at the State Public Works Board (SPWB). On September 2014, the County submitted the performance criteria/concept drawings to the BSCC for review and comment, satisfying the first grant milestone.

In order to meet the second grant milestone, Project Establishment with the SPWB, the County is requesting a nine-month extension from December 2014 in order to sufficiently address State review comments related to the Real Estate Due Diligence package submitted in November 2014, and to refine both the preliminary Project schedule and cost estimate. We anticipate establishment of the Project with the SPWB by September 2015.

If you have any questions or need additional information, please contact Mr. Bradford M. Bolger at (213) 974-1360.

Sincerely,

  
 SACHI A. HAMAI  
 Interim Chief Executive Officer

SAH:SHK:BMB  
 TJ:MJD:rp

c: Department of Public Works  
 Sheriff's Department