

DRAFT Timeline of Key Events
SB 1022 Adult Local Criminal Justice Facility Construction Program
Board of State and Community Corrections
March 18, 2013

March 18, 2013	Executive Steering Committee (ESC) meeting to develop elements of Request for Proposals (RFP) and proposal evaluation criteria.
April 3 – 10, 2013	ESC has opportunity to review draft RFP.
May 2013	BSCC Board holds special session to take action on RFP.
May 2013	BSCC issues RFP.
June 12, 2013	Bidders' conference in Sacramento.
September 12, 2013	Proposals due to BSCC office by 5:00 PM.
September 13 - 23, 2013	Staff completes technical requirements review of proposals. Counties are given opportunity to correct technical deficiencies.
September 25, 2013	Raters' training for ESC.
September 26 – October 15, 2013	The BSCC ESC reviews the proposals and makes preliminary ratings.
October 16 - 17, 2013	Scheduled county presentations on proposals to ESC (Sacramento). ESC makes final rating and ranks proposals for funding recommendations.
October 18 - 20, 2013	Staff finalizes ESC recommendation package.
October 21, 2013	ESC recommendations mailed to counties and BSCC.
October 2013	ESC recommendations presented to BSCC Board for funding action/conditional awards at a special session meeting.