

DRAFT Timeline of Key Events
SB 1022 Adult Local Criminal Justice Facility Construction Program
Board of State and Community Corrections
Executive Steering Committee Meeting
October 26, 2012

July 26, 2012	BSCC Board appoints Executive Steering Committee (ESC) Chair/Co-Chair.
August 29, 2012	BSCC Board approves member composition of ESC.
October 26, 2012	ESC meeting to develop elements of RFP and proposal evaluation criteria.
December 7 – 14, 2012	ESC has opportunity to review draft RFP.
February 2013	BSCC Board holds special session to take action on RFP.
February 2013	BSCC issues final RFP.
March 1, 2013	Bidders' conference in Sacramento.
May 16, 2013	Proposals due to BSCC office by 5:00 PM.
May 17 – 29, 2013	Staff completes technical requirements review of proposals. Counties are given opportunity to correct technical deficiencies.
May 30, 2013	Raters' training for ESC.
May 31 – June 25, 2013	ESC reviews the proposals and makes preliminary ratings.
June 26 – 27, 2013	Scheduled county presentations on proposals to ESC (Sacramento). ESC makes final rating and ranks proposals for funding recommendations.
June 28 – July 2, 2013	Staff finalizes ESC recommendation package.
July 3, 2013	ESC recommendations mailed to counties and BSCC.
July 2013	ESC recommendations presented to BSCC for funding action/conditional awards at a BSCC scheduled meeting.