

**SOLANO COUNTY SHERIFF'S OFFICE****Thomas A. Ferrara, Sheriff-Coroner**

530 Union Avenue, Ste. 100, Fairfield, CA 94533
(707) 784-7000

August 1, 2014

Mr. Sebastian Cosentino, Project Director
State of California
Board of State and Community Corrections
600 Bercut Drive
Sacramento, CA 95811

RE: AB900 Project/ Stanton Correctional Facility
Request for Contract Extension

The purpose of this letter is to request an extension of Solano County's contract with the Board of State and Community Corrections under the County's AB900 award for the construction of the Stanton Correctional Facility.

The County's current contract requires substantial completion of the project no later than June 26, 2014 and occupation by September 26, 2014. However, due to construction and development delays, final completion of the project is now slated for February 28, 2015. The County respectfully requests that our contract be amended to extend the deadline for final completion to February 28, 2015.

The County is confident that the project, once finally complete and operational, will set the standard for local detention facilities throughout California. I thank you in advance for your assistance and look forward to closing out this contract in February, 2015.

Sincerely,

A handwritten signature in blue ink, appearing to read "Thomas A. Ferrara", with a long horizontal flourish extending to the right.

Thomas A. Ferrara
Sheriff-Coroner

Dedicated to Community Service