

Tentative Timeline

| Year | Month | Activity | Date |
|--------------|--|--|---------------|
| 2017 | | | |
| | May | SACJJDP Meeting - State Plan Phase 1: Provide overview and background to SACJJDP | 5/17/2017 |
| | June | SACJJDP Meeting - Public Comment Listening Session State Plan Phase 2: SACJJDP develop PPAs; priorities; allocations (small, medium, large) | 6/21/2017 |
| | July | BSCC staff - State Plan development | |
| | August | BSCC staff - State Plan development | |
| | September | SACJJDP Meeting - Public Comment Listening Session Discuss and refine State Plan | 9/20/2017 |
| | October | SACJJDP Meeting - program areas and priorities | 10/18-19/2017 |
| | November | BSCC staff - draft State Plan | |
| | December | BSCC staff - draft State Plan | |
| 2018 | | | |
| | January | SACJJDP Meeting - Title II budget development, approve R.E.D. and Compliance plans, review State Plan and request for minor changes | 1/25/2018 |
| | February | BSCC staff - finalize State Plan | |
| | March | SACJJDP Meeting - approve State Plan | 3/21/2018 |
| | April | Board Meeting - State Plan approval | 4/19/2018 |
| | | R.E.D. Subcommittee Meeting - planning | TBD |
| | May | SACJJDP Meeting - tentative grant development discussion, ESC planning, R.E.D. strategy | 5/9/2018 |
| | | BSCC staff - submit State Plan to OJJDP | |
| | June | | |
| | July | | |
| | August | SACJJDP Meeting - (topics TBD) | 8/22/2018 |
| | | Title II ESC - RFP development | |
| | September | BSCC staff - finalize RFP | |
| | October | SACJJDP Meeting - approve RFP | 10/17/2018 |
| | November | Board Meeting - RFP approval / release | 11/8/2018 |
| | | SACJJDP Meeting - (topics TBD) | 11/14/2018 |
| | December | RFP out in field | |
| 2019* | | | |
| | *TBD - 2019 calendar depends on decisions made in May 2018 | | |