
 

Tab 4-5 Timeline of Key Events 04/18/2014 

SB 81 Round 2 Local Youthful Offender Rehabilitative Facility  
Construction Funding Program 

 
Preliminary Timeline of Key Events  

 

November 14, 2013 BSCC Board appoints Executive Steering Committee (ESC) Co-Chairs  

 

March 13, 2014 BSCC Board approves additional ESC members 

 

April 18, 2014 ESC meeting in Sacramento to develop elements of RFP and proposal rating 
criteria 

 

May 22, 2014 Draft RFP sent to ESC for review 

 

June 15, 2014 ESC comments due on draft RFP 

 

June 20, 2014 Draft RFP sent to State Public Works Board and Attorney General’s Office for 
review and comment 

  

July 24, 2014 Draft RFP sent to field for review 

 

August 17, 2014 Draft RFP feedback session w/ interested counties and ESC in Sacramento 

  

September 11, 2014 BSCC Board meeting to take action on final RFP 

 

September 12, 2014 BSCC issues RFP  

 

October 15, 2014 Bidders’ conference in Sacramento 

 

December 17, 2014   Proposals due to BSCC office 

 

January 8, 2015 Staff completes technical requirements review of proposals.   

 

February 10, 2015 

 

ESC reviews proposals and makes preliminary ratings 

 

February 12, 2015 

 

Scheduled county presentations on proposals to ESC (Sacramento).  ESC 
makes final ratings and ranks proposals for funding recommendations. 

 

February, 16, 2015 Staff finalizes ESC recommendation package; ESC recommendations mailed 
to counties and BSCC 

 

March 12, 2015 ESC recommendations presented at BSCC Board for funding action/Intent to 
Award  

 


