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CALI#ORNIA

SECTION 1: PROJECT INFORMATION

A. APPLICANT INFORMATION AND PROPOSAL TYPE

COUNTY NAME STATE FINANCING REQUESTED
Plumas County $ 20,000,000

SMALL COUNTY MEDIUM COUNTY LARGE COUNTY

(200,000 and UNDER GENERAL COUNTY (200,001 - 700,000 GENERAL COUNTY (700,001 + GENERAL COUNTY
POPULATION) [X] POPULATION) [_] POPULATION) [ ]
TYPE OF PROPOSAL - INDIVIDUAL COUNTY FACILITY /REGIONAL FAGILITY
PLEASE CHECK ONE (ONLY):
INDIVIDUAL COUNTY FACILITY  [X] REGIONAL FACILITY [ |

B: BRIEF PROJECT DESCRIPTION

FACILITY NAME

Plumas County Correctional Facility
PROJECT DESCRIPTION

A new 66 rated bed jail and 2 non-rated medical treatment rooms, program and treatment rooms,
medical clinic, and associated support services space needed to successfully operate the jail.
STREET ADDRESS

50 Abernathy Lane

cITY STATE ZIP CODE
Quincy CA 95971
C. SCOPE OF WORK - INDICATE FACILITY TYPE AND CHECK ALL BOXES THAT APPLY.
FACILITY TYPE (Il it of IV} [X] NEW STAND-ALONE ("] renovaTiON! L] consTRucTING BEDS
TYPE I FACILITY REMODELING OR OTHER SPACE AT

EXISTING FACILITY

D. BEDS CONSTRUCTED - Provide the number of BSCC-rated beds and non-rated special use beds that will be subject to
construction as a result of the project, whether remodel/renovation or new construction.

A.  MINIMUM SECURITY B. MEDIUM SECURITY C. MAXIMUM SECURITY
BEDS BEDS BEDS D. SPECIAL USE BEDS
Number of
beds 24 32 10 2

constructed

TOTAL

BEDS 68
(A+B+C+D)
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EXECUTIVE SUMMARY

Plumas County (County) is the eighth smallest county, by population, in California.
The Plumas County Sheriff's Office (Sheriff's Office) operates one Type II jail. Plumas
County Correctional Facility (PCCF) is comprised of 67 beds. According to recent
statistics, the average daily population (ADP) in 2014 was 50 inmates and is
forecasted to increase in 2015 to an ADP of 57.

PCCF was originally built in 1976 and is one of the last linear-designed jails in
California. Since the original grand jury report filed in1999, the County has
commissioned studies to determine and assess the needs of the Sheriff's Office.
Each of the grand jury reports concluded the existing design is not suited to
modern operational paradigms, and the current condition of the facility is far
beyond repair and in need of immediate replacement.

Statistical data doesn’t show the County’s overall need for additional jail beds
beyond the current capacity of 67 beds, but instead they need the proper
configuration and types of beds for classification, living, treatment, programing, and
care for the incarcerated. Providing a “better bed” in a design that is conducive to
today’s jail standards will provide a safer environment for inmates to live,
correctional and non-correctional staff to work, and for the public to visit.

The following details the issues that exist at the current facility:

e Of the general population, 60-70 percent is unsentenced felons. With this
large unsentenced population and the linear design of the facility, it is
extremely difficult to manage, care, and classify inmates appropriately.

e There has been an increased number of inmates classified as administrative
segregation and protective custody within the PCCF population. This increase
is putting strain on the facility due to the lack of appropriate space to house
this classification.

e Inmates being booked into the PCCF are sicker, older, and require more
acute medical care than ever before. The facility does not have an
appropriately sized or located medical clinic to treat the current population.
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PCCF also does not have medical housing for inmates that need to be
isolated from the general population to stop the spread of illness.

e The existing facility lacks appropriate programs space and private interview
space for correciional staff, medical/mental health staff, and attorneys. The
Sheriff's Office is no longer able to add any additional programs for inmates
due to the lack of space.

INTRODUCTION

The primary purpose of the PCCF Needs Assessment (Needs Assessment) is to
provide the County with sufficient information for their Senate Bill 863 (SB 863)
funding application to develop a new facility and secondarily, to enable the County
to make informed decisions relative to long-range adult detention facility and
program planning. Accordingly, this study addresses the State of California Board of
State Community Corrections (BSCC) Title 15 requirements and makes
recommendations for responding to SB 863 construction funding.

In May of 2014, the County decided to partner with CGL for assistance with jail
planning services. CGL and the County have worked together through a
collaborative process to develop the County's long-term jail plan.

The Needs Assessment combines information from a wide range of sources. It
incorporates the considerable expertise and operational knowledge of the Sheriff's
Office personnel supported by quality data on bookings/arrests, types of inmates,
lengths-of-stay, and types of programs currently provided by the PCCF. The Needs
Assessment also identifies the overall impact of Assembly Bill 109 (AB 109) and itts
effect on facility operations and ADP levels.

Also documented are the elements of the system, including current facilities,
physical plant environment with types and sizes of housing units, operational design
philosophy, current inmate population, classification system, programs, staffing,
visual supervision, record keeping, compliance standards history, and any
unresolved issues.

Beginning with an overview of the current system, the reader is led through the
details of population demographics, operational procedures, physical plant and
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staffing, and compliance with standards. Each step builds a picture of the entire
system, historical drivers for its operational philosophy, spatial allocation, and
current population management model. In each section, the findings identify
existing deficiencies and areas of improvement supporting the overarching
concepts expressed in the final recommendation:

The CGL team is confident that the validity of the findings within the
Needs Assessment and the resulting recommendation for a new facility—
one that fulfills the Sheriff's Office’s philosophical, design, and operational
goals—will provide the opportunity to deliver the extent of programming
and services that will truly have an impact on the inmate community and
recidivism rates. The PCCF facility will be the cornerstone of a full
correctional continuum guided by evidence-based principles and practices.

METHODOLOGIES

This Needs Assessment has been developed, in part, as a requirement for seeking
state funding under SB 863 — Request for Proposals: Construction of Adult Local
Criminal Justice Facilities. (Senate Bill 863 Construction of Adult Local Criminal
Justice Facilities Construction)(RFP)

In recognition of the challenges brought to the California county jail systems as a
result of the passage of AB 109, which transferred responsibility of housing certain
offenders that were previously in the state prison system to their respective county's
adult correctional system, the state is making available, through the SB 863
construction financing program, grants of up to $20 million for small-size counties
such as Plumas County. The solicitation is intended to fund, “improved housing with
an emphasis on expanding program and treatment space as necessary to manage
the adult offender population. Custodial housing, reentry, program, mental health
or treatment space necessary to manage the adult offender population.

The SB 863 RFP is a competitive procurement. It requires applicant counties to
“judiciously consider programming needs to manage the offender population” and
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expects that counties will" consider a range of alternatives, while employing the
least restrictive options (for housing offenders).”

The County makes a strong case for a successful proposal: The Sheriff's Office has
long recognized that incarceration, in and of itself, does not change an offender’s
ability to succeed on the outside and has acted on that fact; it has been a leader
statewide in creating alternatives to incarceration; it has amassed an extensive body
of data to support its case; and it has proven that it can do a lot with a little.
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IMPACT OF AB 109

AB 109, also known as “Realignment,” has complicated the Sheriff's Office’'s
population management plan. Under AB 109, the Sheriff's Office is forced to house
inmates for a longer period of time. Prior to AB 109, the average length-of-stay
(ALOS) was 9.0 days; in 2014 it was 14.8 days. Since the beginning of 2015 the
Sheriff's Office has 12 inmates in custody sentenced to two years or more. The
ALOS for these inmates is 1,122 days, or just over three years. In terms of custody,
AB 109 required management to re-prioritize who would remain in custody, but it
did not need to add positions to supervise them.

e The Probation Department is using flash incarceration.

e The non-violent, non-sexual, non-serious do time in Plumas County.

e Pretrial Tool - O.R.A.S model is used to assess inmates.

o Day Reporting Center (DRC) is overseen by the District Attorney’s Office as a
sentencing alternative. Anyone that is convicted of a crime will have access to
the DRC.

e The Correction Officer's use strong guide for detention risk assessments.

e The Sheriff's Office handles most GPS to track people out on early release.
The Probation Department handles GPS for all juveniles. They keep electronic
files for record keeping. The Probation Department has access to the courts
records system, “Sustain”.

e Work Release — is overseen by Correction Office.
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PLUMAS COUNTY CORRECTIONAL FACILITY

BSCC Title 15 establishes different categories of jails:

e Type I jails are used for the detention of persons for no more than 96 hours
(excluding holidays) after booking.

o Type II jails are used for the detention of persons pending arraignment,
during trial, and upon a sentence commitment.

o Type Ill jails are used only for the detention of convicted and sentenced
persons.

Type I Jails
The County does not operate any Type I facilities.

Type II Jails

The County operates one Type II facility. The total number of jail beds rated by the
BSCC is 67.

Plumas County Correctional Facility

PCCF is considered a Type 1I facility, first constructed in 1976 and remodeled in 1986
and 1996. BSCC has rated PCCF to house up to 67 inmates. The facility was
designed in linear fashion, which is no longer suitable for today's correctional
standards. The inefficient design of the facility puts inmate safety and correctional
staff's safety at risk due to classification limitation, poor sight lines and camera
coverage each time they have to move inmates for programming, recreation, sick
call, and court dates. About 60-70 percent of the current inmate population is
unsentenced felons.

The PCCF is not a direct supervision facility: Each of its housing units is built in a
linear design, which is not an efficient custodial floor plan.

REDACTED

and provides relatively inefficient delivery of services to the inmate
population. Most of the facility is non-compliant with American with Disabilities Act

(ADA) standards for inmates, staff, and visitors.
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All inmates are provided clothing, food, medical dental care, recreation, and an
assortment of programs. The facility has a linear design for 67 male and female
inmates, which includes the attached work furlough dorm. Correctional officers are
spending as much as 20 hours a week constantly moving inmates just for recreation
time.

REDACTED

this is another example of how the facility infrastructure is crumbling.

Type III Jails

The County does not operate any Type III facilities.
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ELEMENTS OF THE SYSTEM

Existing Plumas County Correctional System
Introduction

The Sheriff's Office currently operates and maintains one facility, the Plumas County
Correctional Facility (PCCF), located at 50 Abernathy Lane, Quincy, California. The
current BSCC-rated adult bed capacity is 67.

Appropriate Beds Required

There is a need for the proper type of beds to be constructed based on the types of
inmates that are serving time in the County system. The lack of appropriate bed
types in the current facility makes it nearly impossible to classify and house inmates
for moderate (Mod), high-risk non-violent (HNR), and high-risk violent (HR)
offenders.

The Needs Assessment indicates the need to construct a new correctional center
due to the antiquated state of the current facility. The concept is to plan for a
“continuum of care” approach. The average inmate breakdown is 41 men and 9
women.

Plumas County Corrections System
Identified Need

PCCF is well beyond its life span, and it has been identified that the only solution
would be a new correctional center. PCCF would need to be closed upon the
construction of the new facility. The major systems and components of the existing
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facility either need full replacement or major repairs, which are extremely costly.
PCCF is in such bad shape that all the Facility Services Department can do is band-
aid problems. The design of the building and lack of record keeping has made it
difficult to repair the mechanical, electrical, and plumbing systems in the building.

The new correctional center master plan will create housing units designed
specifically for the County’s current and future inmate population. (Need to
highlight more specifics about the new housing unit once we discuss the master

plan).
Housing units configured in this manner will have the following positive impacts:

e Individuals will be housed together based on classification.

¢ Individuals housed together will learn together.

e  The entire facility will be seen as a learning environment and a continuum of
care will be realized.

¢  The new design layout will support the County’s long-term housing solutions.

The needs identified within the County system are:

1. Housing

a) Single-occupancy cells: Designed to house one inmate, the cells have a
bed, toilet, sink, and table with an attached chair. Classification or
disciplinary issues require that some inmates are housed alone. The most
problematic in terms of finding appropriate housing locations have been
those in protective custody, those who display non-violent but non-
conforming behavior, the assaultive mentally ill, and those requiring
disciplinary isolation.

b) Double-occupancy cells: Equipped to house two inmates, the cells have
two beds, a toilet, sink, and table with an attached chair.

¢) Dormitory Housing: Equipped to house 8 inmates the dormitories will
contain 4 double beds, one ADA shower, ADA toilet, urinal, and 2 sinks.

d) Dayrooms: will be sized to meet title 24 minimum requirements for
dayroom space per inmate in the cells and the dormitory housing.

e) Women's housing: This unit will have one Dorm to house up to 6. The
cells will either by 4 individual cells or 2 cells double bunked.

April 30, 2015 CG 9
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f) Medical and behavioral health housing: New medical clinic to serve the
inmate population with multiple exam rooms, proper medication storage
rooms, and up to 4 medical isolation beds will be located in this area with
one of these being a negative pressure room.

g) Maximum security housing: Equipped to hold 4 inmates in single cells.

h) Medium security housing: 2 pods holding 6 men in double occupancy
cells and one pod holding 8 men in double occupancy cells.

i) Minimum security: Dormitory housing for 24 men and 6 women.

j) Intake/Release/Processing: This space will be designed to support the

needs of
a 66 bed jail it will contain 1 safety cell, and multiple wet holding cells.

k) Visiting: Video visiting booths will be incarporated into the jail

administration
space.

2. Program Space
The Sherriff's Office offers programs to both sentenced and unsentenced
inmate populations. The facility currently has only one programming room,
also used as the library, which limits the amount of programs the County can
provide to the incarcerated. The programs offered run for about one hour, split
between general population and protective custody to keep classification
types separated. Many times, the correctional staff has to cram up to 21
inmates, a civilian instructor, and an officer inside the programs room.
Overcrowding of inmates in the small confined space is the only way for
inmates to take advantage of programs available. Sometimes this leads to
inmate disruptions and fights, which can make for a dangerous situation for
staff, volunteers, and inmates. The Sheriff's Office wants to make more
programs available, but is unable to offer any additional types of programs or
classes due to the lack of programming space.

3. Medical and Behavioral Health Services
Currently, all of the medical staff is contracted with the County. Medical and
behavioral health screenings begin in the booking area. The booking officer
will always complete a written and visual assessment before accepting the
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inmate. Interviews are conducted in the open booking area without an area for
inmate privacy. Inmates with acute medical issues are usually turned away by
the booking officer, and the arresting officer will take the inmate to the local
hospital to be cleared medically before returning to book the inmate into the
facility. If the arrestee is booked into the facility, they have the option to seek
or decline medical and/or behavioral services, which are offered to each
inmate. The medical staff is available from 8 a.m. to 5 p.m., Monday through
Friday, as well as on call 24 hours a day if needed. Currently, the PCCF doesn't
provide any surgical procedures, and all surgeries are sent out to the local
hospital to be completed.

Each morning, the Medical Health Services team prioritizes each inmate health
request by urgency and type of medical issue. The medical team will either
respond back to the inmate in writing or have the inmate come to the clinic to
be seen. The design of the current facility does not allow for an efficient or
private sick call process. The exam room is located within earshot of other
inmates and staff walking or waiting in the main hallway, which makes for
confidentiality issues.

Medications required by inmates at the facility are prescribed by the local
doctor on contract with the County. The med-cart is in the medical office, and
correctional officers distribute the meds at 6:30 a.m., 2:30 p.m., 10:00 p.m,, and
a fourth time if required. The current inmate population on psychotropic meds
is approximately 50-60 percent.

Behavioral health services are offered within the PCCF five days a week for 2-3
hours each day. When arrestees are considered 5150, behavioral health
services must assess the arrestee before either booking can be completed or
the arrestee is taken to the local hospital to be evaluated and cleared medically
before being booked into the PCCF. Mental health workers are available on an
on-call basis for 24/7 care. Tele-psych & Tele-med services are not provided
currently, but the Sheriff's Office is planning the future facility to have space for
this function.
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There is a huge need for Behavioral Health Services to have their own private
interview rooms with a layout that is safe and efficient for inmates and staff.
The current facility only has one interview room that is normally occupied by
counselors or attorneys, making it difficult for the incarcerated to meet with
their counselors or attorneys. Behavioral Health Services would like to have an
area dedicated for a workstation and one full-time staff member. Currently,
Behavioral Health Services does not have access to their Internet-based
program, “Anasazi/Cerner,” which houses all inmate medical history, at PCCF.
This causes inefficiencies in the treatment of some inmates, as the behavioral
specialist has to return to the behavioral health office and then travel back to
the PCCF to treat the inmate properly.

Dental and eye exams are provided on a case-by-case basis. Due to space
restrictions, PCCF is not able to provide dental and eye services inside the
facility, and most requests for these services will be provided at the local
doctor's office.

Overall, the facility struggles handling the medical and mental health needs of
the inmates. The PCCF was never intended or designed to house long-term
inmates, inmates with medical needs, or have areas where mental health and
medical staff can meet safely and securely with the incarcerated.

4. Exercise and Recreation
Exercise and recreation is currently held either in the two outdoor recreation
yards or in the indoor recreation building that is detached from the facility.
Correctional officer's usually spends a minimum of 20 hours a week
coordinating recreation time due to the classification issues and movement of
inmates throughout the facility.

The safety of the staff is put in danger due to the proximity of the recreatian
yards to the publicroad.”

April 30, 2015 12



PLUMAS COUNTY NEEDS ASSESSMENT
JAILPLANNING SERVICES Draft
NECUAUTED

The indoor recreation room is in very poor structural
shape and is well beyond repair, as is the entire facility.

5. Attorney and Confidential Interview Rooms

The PCCF only has ane 48-square-foot attorney and interview room. The room
is not in view of central control, nor does it have any communication inside the
room. The attorney or interviewer has to ring a door bell to have staff release
them from the interview room. There is typically a delay for staff to release the
visitor or attorney from the interview room due to the constant movement of
other inmates in the facility.

The Sheriff's Office recently started allowing all inmates to have access to video
visitation. It is not being used too much at this time for a variety of reasons—
mainly the cost, as well as technology limitations from the public who don't
have access to personal computers with web cameras. Video visiting will soon
have a new android technology to allow newer devices to be used for video
visiting in the next few months.

6. Day Reporting
Day Reporting Center is nearby the court house. Most offenders with drug
charges go to day reporting. Currently, the Plumas County Probation
Department (Probation Department) has 360 active on probation and
approximately 50 out on warrants. The Probation Department averages
approximately 15 new probation cases each month.

7. Central Control Room
Central control is not a secured area

REDACTED
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10.

REDACTED

Administration

All correctional staff on duty share one workstation, which is currently in the
staff break room. The majority of administrative and support staff are located
at the Sheriff's office, which is located off site. Incorporating the new
correctional center and Sheriff's Office into one facility would be the best
solution, so support staff and correctional staff can work together easier.

Sufficient space for record keeping should be a high priority due to the
amount of increased corrections lawsuits. Whether the records are kept in
administrative offices or in warehouses is a decision for facility managers.
Whatever their decision, sufficient space should be added in the appropriate
areas to account for this change in practice.

Public Areas

The public entry to the PCCF is an unstaffed waiting vestibule. This area is used
for the public visiting inmates, attorneys visiting their clients, as well as civilians
coming into the facility to perform programs or classes. The area is
inadequate due to its location and size, as well as many ADA issues for visitors.
Due to a lack of perimeter fencing, the vehicle sallyport has become an
unintentional public entrance for the public, as well as all deliveries by Fed Ex,
UPS, and other vendor deliveries.

Kitchen/Food Service RENAATE
The existing kitchen at PCCF is unsafe due to e

Most days, the kitchen is staffed with
four unsupervised inmate workers that prepare and cook breakfast, lunch, and
dinner. The food is then delivered by inmates supervised by staff. The kitchen
storage area does not provide enough space for back-up food supplies.
The Sheriff's Office has hired U.S. Foods as the vendor who delivers food once
a week. Correctional staff mentioned the lack of space to store food purchased
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11.

12.

13.

in bulk, which in the long run would save the County a significant amount of
money. The lack of storage means staff has to go to the store to buy milk,
bread, and anything else needed when they have a food shortage. Poor
ventilation in the kitchen adds to expense, as fresh fruits and vegetables expire
within in a matter of days. Due to the small size of the kitchen, fresh food and
meats are prepared in the same food prep area, which can cause food borne
illness and is a health and safety concern for inmates. The refrigerator is in the
vehicle sallyport, which makes for additional and unnecessary movement in
and out of the secured facility.

When the facility goes into lockdown, the correctional officers have no way to
lock the kitchen, so the kitchen workers have to go to the programming or
laundry area until lockdown is over. The current facility doesn’t have a
bathroom or eyewash station in the kitchen, so staff has to move the inmate
kitchen worker to the observation room or back to their housing unit.

Laundry
The current laundry area is being used for change in, change out, and
showering incoming inmates, as well as a storage area.

REDACTED

Laundry is done by inmate workers from 5:30 a.m. to 6:00 p.m. Inmates get
new sheets and clothes every other day. The current facility has no space to
keep back-up laundry other than some extra blankets. Also, no back-up
washers or dryers are available in case of machine failure.

Warehouse

PCCF does not have any designated warehouse space on or off site. The
Sheriff's Office uses the laundry room and offices for storage of necessary
office and inmate supplies.

Receiving Space
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14.

15.

16.

The booking area in the PCCF is too small and was never intended to handle
the current amount of bookings. The booking officer always completes a
written and visual assessment before accepting an inmate. If the inmate is not
being released, they are held in a holding cell or the observation cell before
being housed. If the inmate needs to be placed in detox, the booking officer
will place the inmate in one of two detox cells until released or housed in the
facility.

Maintenance and Storage Space

The design of the building and lack of record keeping has made it difficult to
make repairs to the mechanical, electrical, and plumbing of the building. Every
nook and cranny of the facility is being used for storage. It will be encouraged
that the new facility has adequate storage for inmate and correctional officers’
supplies.

Secure Perimeter
The current facility has a perimeter fence configured as a single-fence system.

This type of fencing system creates a perimeter fence line that is integrated
into some of the buildings.

QEDRCTEY

Vehicle Sallyport

The vehicle sallyport is located in the rear of the facility. The public has access
by vehicle or foot to the entrance and exit of the vehicle sallyport, including
deliveries by Fed Ex, UPS, and U.S. Foods. These deliveries cause the vehicle
sallyport to be occupied by public vehicles causing delays in the
intake/transportation process.
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Inmates are taken through the vehicle sallyport for court dates, and as many as
12-15 inmates are taken to court at one time. This requires two officers and
two vehicles to transport inmates. The current vehicle sallyport only has
enough room for one vehicle to be secured inside at a time, which draws out
the transportation process.

DEPARTMENT'S OPERATIONAL AND DESIGN PHILOSOPHY

Overview of Operating System

The Sheriff's Office manages and operates one correctional facility for the County,
being responsible for the secure confinement and care of all persons arrested by
local law enforcement agencies and delivered to the PCCF and for all individuals
who have been sentenced to serve time in the County jail.

Mission: The mission of the Plumas County Sheriff's Office, concerning corrections,
is “It is the mission of the Plumas County Correctional Facility to provide the highest
standards of professional ethics and personal integrity, and we are committed to the
proper treatment of those in custody. Fundamental to the success of our mission is to
operate the correctional facility for the safety and security of the community while
providing a safe, humane, and secure environment for both the staff and inmates.”
(Need to confirm we want to use this mission statement)

System’s History of Crowding

In April of 2013, the capacity of the facility was administratively allowed to increase
capacity of inmates from 37 to 67. No additional physical improvement in space was
provided to allow for this increase. In 2011 and 2012, AB 109 and SB 678 Grant
funding programs assisted in the hiring of 3 additional correctional staff to assist
with the increase in duties. With the increased inmate population, the County has
been able adjust the budget to accommodate the increase in costs to house, feed,
and provide medical care, which results in a decrease of inmate, officer and non-
sworn staffs safety throughout the facility.

Plumas County Correctional Facility
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PCCF was originally constructed in 1976 and remodeled in 1986 and 1996. PCCF is
now rated to hold a maximum of 67 inmates. The jail is one of the last linear jails in
all of California and needs to be replaced due to the significant operational and
securitv issues.

REDACTED

| g § -

The surveillance system at PCCF has since been repaired, but is yet another
of many band aids to mask the major issues that lead to safety issues for inmates
and staff.

Design

PCCF’s design is linear with indirect supervision. The spaces for inmate
programming and inmate services are extremely limited. The Sheriff's Office
believes, as most jail administrators across the country, that linear designs are far
less efficient and pose more safety concerns than some form of a direct supervision,
podular designed jail.

The design of the PCCF has made it nearly impossible to separate and classify

inmates in accordance with today’s standards for separation. Multiple classifications

\gth@-weuld pat- normally be housed together must live together in tight spaces with
<, th?t are, a%soqated with older linear designed jails. Sharing

| 14! 1 1.1
space and (s ) AW i e

creates an
environment that is not healthy or safe for the inmate and creates safety issues for

staff.
Continuum of Care

The planning approach of the new correctional center master plan will incorporate a
continuum of care concept from booking and intake to pretrial and through to
sentencing and post-sentencing. Every inmate will have an individualized plan that
includes the following components: medical health, behavioral health, dental health;
vocation, education, employment programs (VEEP), and life skills. The concept is to
create a place that is a learning environment where individuals can “live together

April 30, 2015 |
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and learn together.” This is anticipated to be successful and to evolve into a very
functional and helpful environment for the incarcerated.

Continuum of Care Design Goals

The mission of the continuum of care approach is to address individual needs for a
quality rehabilitation experience and a seamless re-entry. One aspect of this
approach is to integrate tangible incentives for an individual’s graduation from one
level to the next. These incentives would be known and understood by all inmates
as something they can earn. Some of these incentives would be the living and
learning environment itself.

Having programming and service spaces easily accessible directly from the housing
area will offer inmates the best opportunity to participate and succeed. The new
facility will support the provision of in-custody programming and services that link
inmates to community-based providers.

Based upon this operational philosophy, the specific design objectives of the new
state-of-the-art facility with housing component and programming spaces are
discussed below, organized along a series of guiding principles that serve as the
foundation for the proposed facility’s operational mission and design approach.
These guiding principles are categorized under five major themes:

1. Appropriate Environment

e  Requirements for security, safety, and control matched to the population
to be served and to their security level. There will be a difference for
maximum, medium, and minimum housing. Each will have a podular,
direct supervision-type layout with sleeping areas surrounding a
dayroom.

e  Maximum security sleeping areas will be single cells with a stainless steel
toilet/sink combination unit, built-in bed and desk, and storage shelves
with steel swinging doors.

e  Medium security sleeping areas will have double-occupancy cells with a
stainless steel toilet/sink combination unit, built-in bed and desk, and
storage shelves with steel swinging doors.

e Minimum security dorm areas will house 8 in the male unit and 6 in the
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female unit.

A welcoming, friendly face to the visitors and the surrounding community,
i.e., a “good neighbor”

Adequate lighting, enhanced natural light in the housing units, views to
the outside, and direct supervision will be provided from the point of
admissions

Residential-like construction, including individual unlocked rooms and
movable furniture

2. Safe and Secure Environment

Compliant with the requirements of Title 24 of the California Code of
Regulations, best practices, and modern standands of operations (i.e.,
American Correctional Association, Americans with Disabilities Act)
Podular design, direct supervision housing unit that affords clear lines of
sight for optimal visual supervision

Well-defined secure perimeter, easy-to-supervise spaces, distinct public
and staff entrances and circulation paths, and secure spaces for contact,
non-contact, and video visitation

Maximized operational efficiencies through the use of the best security
electronics and technology available and consolidated central control
functions

3. Rehabilitative Environment

Individualized case treatment plans through evaluation, treatment,
monitoring, and assignment to appropriate programs and services
Provision of a wide variety of programs and services designed to reduce
idleness, increase productivity, and reduce recidivism

Adequacy and variety of dedicated programming and support spaces for
program staff, community providers, other professionals providing
services, and volunteers

Appropriate, varied spaces for family visitation to support successful
reintegration

4. Professional Work Environment

April 30, 2015
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e  Normative and user-friendly environment for the facility personnel

e  Ongoing training and education

e  Adequate support spaces for administrative, custody, and service
providers

5. Sustainable Environment
e  Cost-efficient to build (through maximization of existing resources and

infrastructure and to operate by providing all necessary support (laundry,
kitchen, adequate storage) and health care services (medical and mental
health spaces) to reduce the need for deliveries and transportation
outside the facility

e Staff-efficient layout with no additional staff expected as a result of the
planned housing and programming additions

e  Energy efficient and enviranmentally friendly to reduce operating costs

MEDICAL/MENTAL HEALTH CARE SPACE

It is envisioned that there will be a central medical/behavioral health services area
near the booking/intake area to manage patients’ accounts and to store and
prepare medicines for delivery, as well as an exam room. In addition, there will be a
private interview room with separate access for the clinician and the inmate. This is
where the inmates’ health records are initiated. There will be decentralized multi-
purpose health rooms near every housing unit where the inmates’ health inventories
are maintained and that can also be utilized for triage when required.

CURRENT INMATE POPULATION

A major concern about today’s criminal justice costs is often tied to the issue of
local jail populations. Although the nation’s jail population is about one-half the
size of the prison population (713,000 jail inmates versus 1.4 million prisoners) the
jail population and bed-space resources seem to be an ever-expanding issue within
our local criminal justice system. Decision-makers need to have sound research,
comprehensive analysis and reliable forecasting techniques available in order to
make educated legislative and policy decisions. The time has come when just
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answering the question of, “What will the future jail population be?” is not enough.
Decision-makers need to also answer the questions of, “What are the reasons
behind the prison and jail population growth, how will future changes affect the
system, and how can Iinfluence the forecasted population?”

The most influential factors in forecasting any correctional population are the
impact of recently enacted sentencing laws, judicial decisions and other criminal
justice policy choices. These factors vary from jurisdiction to jurisdiction and are
usually very complex in nature. State and local criminal justice systems often vest
considerable discretion in their public leaders who construct these policies and
procedures. A complete understanding of these complex influences is essential to
the accuracy of planning and forecasting a prison or jail population.

Jail and prison populations are the result of numbers of admissions and lengths of
stay (LOS). Minor changes in either or both of these two factors can have an
enormous impact on the daily or “stock” population. For example, there were
approximately 11,130 admissions into the Hays County jail system in 2007 and 2008.
With an average length of stay of approximately 15.9 days, the daily population is
approximately 300. If the number of admissions remained constant, but the LOS was
reduced by an average of three days, the average daily population (ADP) would
drop by 20 per cent to about 240.

Conversely, if the LOS was increased by three days, the jail population would
increase by 20 per cent to approximately 360. These two examples illustrate just
how sensitive the jail systems are to court processing and sentencing practices. Of
course, if the number of admissions increased or decreased with no change in LOS,
the population also would increase or decrease, respectively. As such, a careful and
comprehensive examination of the complex interplay between the various factors
that affect population is crucial to understanding correctional population dynamics
and to be able to reasonably project future populations.

Plumas County was able to provide historical data on jail bookings and ADP by
gender for 2007-2014, total jail releases for 2007-2014 and total admissions for
parole and probation violations by gender for 2007-2014. This was the only data

available and was utilized in this brief.
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Current Conditions

As of October 2014, the County’s correctional facility has a 67 BSCC-rated beds
capacity. Although, there are some fluctuations over the eight year period, the
combination of decreased bookings but an increased LOS has kept the total ADP
fairly constant at an average of 40 incarcerated.

Exhibits 1-1 and 1-2 provide information on the annual bookings, average daily
population (ADP) and length of stay of the Plumas County jail by gender from 2007-
2014. Exhibit 1-3 details the same data in a collapsed format providing additional
information on annual releases and jail system totals. Boaking and ADP were
provided by Plumas county and LOS information was generated by applying the
formula of admissions x LOS =population. Exhibit 1-4 provides a summary of the
total jail ADP from 2007-2014
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EXHIBIT 1-1
Plumas County Bookings, LOS and ADP -Males
Male
Bookings | LOS ADP
2007 1,433 9.9 39
2008 1,352 8.6 32
2009 1,228 10.4 35
2010 1,201 10.0 33
2011 1,134 7.7 24
2012 939 10.1 26
2013 927 14.2 36
2014 926 16.2 41
Avg. % Change
2007-2014 59% | 94% | 2.7%
Avg. % Change
2010-2014 -6.0% | 155% | 8.4%

o Male bookings have steadily decreased over the eight year period at

an average rate of -5.9% per year.

e Male bookings decreased faster through 2012 at an average rate of
99 fewer bookings or -6.8% per year. Since 2012, bookings have
stabilized at an average of 931 bookings per year.

¢ At the same time male bookings were decreasing, average LOS for
males in the jail was inc¢reasing. Over the 8 year period, jail LOS for
males increased a total just over 6 days or 9.0% per year.

e Although there are some fluctuations over the eight year period, the
combination of decreased bookings and increased LOS has kept the
total male ADP fairly constant at 35-40 offenders.
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EXHIBIT 1-2
Plumas County Bookings, LOS and ADP -Females
Female
Bookings | LOS | ADP
2007 454 8.0 10
2008 382 4.8 5
2009 485 6.0 8
2010 338 43 4
2011 347 74 7
2012 284 103 8
2013 331 6.6 6
2014 304| 10.8 9
Avg. %
Change
2007-2014 -3.8% | 13.6% 10.6%
Avg. %
Change
2010-2014 -1.8% | 344% 28.6%

o Female bookings have steadily decreased over the eight year period at
an average rate of -3.8% per year.

¢ Female bookings decreased faster through 2012 at an average rate of
34 fewer bookings or -7.4% per year. Since 2012, bookings
initially increased by almost 50 bookings in 2013 and then decreased
by almost 30 bookings in 2014. The average level of bookings since
2012 is 306, similar to the level observed in 2014,

e At the same time female bookings were decreasing, average LOS for
females in the jail was increasing. Over the 8 year period, jail LOS for
females increased by just under 3 days or 5.0% per year.

o Although there are some fluctuations over the eight year period, the
combination of decreased bookings but an increased LOS has kept
the total female ADP fairly constant at 8-10 offenders.
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EXHIBIT 1-3
Plumas County Bookings, LOS, Releases and ADP
Bookings | LOS | Releases | ADP
2007 1,887 9.7 1,796 49
2008 1,734 7.8 1,662 37
2009 1,713 9.2 1,636 43
2010 1,539 9.0 1,454 37
2011 1,481 7.6 1,406 31
2012 1,223 10.2 1,159 34
2013 1,258 | 125 1,183 42
2014 1,230| 1438 1,143 50
Avg. %
Change 2.0%
2007-2014 -5.7% | 8.0% -6.0%
Avg. %
Change 9.0%
2010-2014 -5.1% | 14.9% -5.6%

e Total bookings closely mirror the trends of male bookings, having
steadily decreased over the eight year period at an average rate of -

5.7% per year.

o Total bookings decreased faster through 2012 at an average rate of 83
fewer bookings per year or -4.3%. Since 2012, booking have stabilized
at an average of 1,237 bookings per year.

e At the same time total bookings were decreasing, average total LOS in
the jail was increasing. Over the 8 year period provided, total jail LOS
forincreased a total just over 5 days or 7.5% per year.

e Mirroring bookings, total releases in the jail have also steadily
decreased over the eight year period at an average rate of -6.0% per
year. A similar pattern of stabilizing after 2012 is seen in releases with
total releases averaging 1,162 since 2012.
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Historical ADP by Gender 2007-2014
55
49 Average Male ADP 2007-2014: 33.3
50 Ave[age_EemalP ADP.2007-2014:.7.1
Average Total ADP 2007-2014: 40
45 43
40 37 37
34
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2007 2008 2009 2010 2011 2012 | 2013 2014

# Female 10 5 8 4 7 8 ] 6 9
W Male 39 32 35 33 24 2% | 36 a1

Jail Bed Forecasting Methodology

Forecasts completed in this document were completed using the universal
calculation of admissions x LOS = populations. Separate calculations were
completed by gender. Exhibit 1-8 provides the population projections produced for
the Plumas County jail. Assumptions made on the future level of bookings and LOS
are presented below.

It must be noted from the outset that making a long-term forecast for any
correctional population is like trying to forecast the nation’s interest rate. We know
what the current trends are but we also know that the factors that produce an
interest rate are constantly changing and are unknown. All that can be reasonably
assumed is that if certain conditions continue to exist then the interest rate - or jail
population — will be as follows. But since we do not know what the crime rate,
police arrest practices, court policies and sentencing laws will be over the next 10 to
20 years we must understand that long-term projections are a "best guess” based
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on what we know today. On the other hand, by knowing the key trends, policies and
laws that drive jail populations, one can continually review and adjust those policies
to help ensure that the jail system does not become crowded.

The last point is that small jail populations tend to fluctuate more than larger (1,000
beds or more) jail systems’ populations. Such fluctuations are the result of seasonal
variations in crime and criminal justice polices, therefore one needs to be prepared

for such fluctuations.

Data Caveats and Assumptions

It is important to recognize that the County is just now beginning to understand the
full impact of absorbing AB 109 inmates into the County’s justice system. Hence, it
is imperative that the most recent trends being experienced be included and
emphasized in the analysis. The following are assumptions made when forecasting
the jail population,

. Based on the trends in male bookings over the past 3 years, male
bookings are projected to remain at approximately 930 admissions
per year through the forecast horizon.

. Based on the trends of female bookings over the past 3 years, female
bookings are projected to increase at the average annual growth rate
since 2011, 0.4% per year through the forecast horizon.

. Combining male and female assumptions, total booking are projected
to increase very slightly at 0.1% per year.
. LOS of male offenders in the jail is projected to continue to increase at

a rate similar, yet somewhat reduced, to what was observed during the
eight year period provided. Male LOS is projected to increase 5 days
over the ten year forecast period to a total of 21 days by 2025.

. LOS of female offenders in the jail is projected to continue to increase
at a rate similar, yet somewhat reduced, to what was observed during
the eight year period provided. Female LOS is projected to increase 3
days over the ten year forecast period to a total of just under 14 days
by 2025.
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Conclusions

Plumas County Jail Population Forecast

Taking all the data and projecting out 10 years the total bed needs for Plumas
County will be 66 by the year 2025. Taking this number into consideration the
county will be planning a new jail around these projections.

EXHIBIT 1-8
Plumas County Jail Population Forecast
Male Female | Total
2014 41 9 50
2015 47 10 57
2016 50 11 61
2017 52 11 63
2018 53 12 65
2019 53 12 65
2020 53 12 65
2021 53 12 65
2022 53 12 65
2023 54 12 66
2024 54 12 66
2025 54 12 66
Avg. %
Change 2014- 2.6% 2.7% 2.6%
2025
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e Total male jail population is projected to increase from 41 in 2014 to 54 by
2025 representing a growth in ADP of 13 offenders or an average increase of
2.6% per year.

o Total female jail population is projected to increase from 9 in 2014 to 12 by
2025 representing a growth in ADP of 3 offenders or an average increase of
2.7% per year.

e Total jail population is projected to increase from 50 in 2014 to 66 by 2025
representing a growth in ADP of 16 offenders or an average increase of 2.6%
per year.

CLASSIFICATION SYSTEM

Introduction

The foundation of a well-functioning correctional system is an effective and efficient
classification approach. Relevant classification is essential to facility safety and
security and is fundamental in establishing staffing, program, and service
requirements. The main focus on classification is to facilitate a successful and well-
managed facility.

Success is based on identifying those inmates who cannot be housed safely in
general population because they pose a threat to other inmates or staff, are targets
of victimization, or have special requirements such as medical, mental health, or
other needs.

PCCF does not allow for the appropriate separation of inmates due to its linear
design. The current classifications are as follows:

Male

e Male minimum
e Male maximum

Female

e Female minimum/maximum
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Classification for each individual inmate is difficult to provide, and many times
classifications that shouldn’t mix—do, for example, family members comingling. The
system has further issues with lack of separate housing designed for medical/mental
health and lack of housing for administrative segregation, protective custody, and
temporary medical isolation inmates that need to be segregated from the general
population.

Housing Units for Similarly-Programmed Individuals

To achieve this, the facility must have the proper number and type of housing units
align with the different classification categories. Because of outdated facility design,
the top priority is to have enough space to separate all classifications appropriately.

Currently, males only have minimum and maximum security classification, and
females are all lumped into where the medium security male area used to reside. It
is key to have housing for each classification (minimum, medium, and maximum for
males), as well as housing to segregate medical/mental health and anyone else
considered at-risk. Currently, the female population is housed in the old female
dorm. The dorm holds five females and the individual cells holds three. On occasion,
the female dorm is being used to house isolated males, so on rare occasions the
County will release a problem female inmate. The housing options for both male
and female classifications are a major issue and can't be resolved with the current
linear design of the facility.

Risk Assessment Tools

The Sheriff's Qffice and the Probation Department both use the *STRONG
assessment model: The main goal is to “have a seamless transition from in-custody
to out-of-custody offenders.”

The purpose of this approach is to:

1. Deliver more predictive assessment tools and improved classification of
offenders

2. Increase accuracy in identifying which incarcerated offenders are awarded early
release
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3. Increase staff offender efficacy through the use of organized, efficient, and
collaborative supervision plans that could be measured for specific outcomes

Static Risk Assessment

There are two components to the STRONG assessment process. The first is a 26-
item static risk assessment, focused entirely on static factors and used solely to
classify offenders into these categories:

e Low Risk Moderate Risk
¢ High-Risk Property

e High-Risk Drug

¢ High-Risk Violent

The tool measures certain key characteristics as predictors of recidivism:
demographics and adult sentence violations resulting in confinement.

Offender Needs Assessment

Once the classification has been made, the highest-risk offenders receive the
Offender’'s Needs Assessment. Each of the individuals assessed will have unique rrisk
and protective factors that need to be identified and taken into account when staff
begins to plan change. It is based upon a broad social learning theory of criminal
conduct supported by evidence-based practices and professional expertise. It
includes 55 items that gather information related to offender characteristics,
circumstances, and attitudes.

* In Washington, this was implemented as the Offender Supervision Plan System
(OSPS). Assessments.com now markets the system as STRONG - the Static Risk and
Offenders Guide (this description of STRONG is from Assessments.com, “A Case
Study — Washington State Department of Corrections Implements STRONG."

Groups that Live Together and Learn Together

Currently, the booking officer and the probation officer don’t work side-by-side at
the time the booking/intake process begins. Probation officers visit inmates inside
PCCF to assess them once they have been booked into the facility. The goal for the
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new facility is to have space for both correctional staff and probation officers to
work on classifying inmates from the time booking/intake begins.

It is anticipated that there will be the following housing units available:

Intake transfer/release holding
Medical/mental health housing
General population

B w N

Multiple-cell pods

PROGRAM NEEDS

Programmatic Mission

The mission of the County’s inmate programs and services component is to
promote a seamless transition from in-custody to out-of-custody, accomplishing
this through evidence-based guidance and effective practices. The goal is to
provide inmates with the opportunity to participate in a variety of programs and
services intended for self-improvement, group interaction, educational skills
development, and release readiness.

The Sheriff's Office understands that encouraging the constructive use of leisure
time is necessary in effective inmate management. The Sheriff's Office is proud to
offer programming that starts immediately upon risk assessment completed and
even before arraignment have taken place. It is the intention that all inmates will
have direct access to programs, services, and exercise areas directly from their
housing units. This allows for constructive release of stress resulting from
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incarceration and will provide access to self-help and other meaningful programs
that benefit inmates while in-custody and out-of-custody.

The STRONG assessment tool provides information that identifies individual
inmates’ criminogenic needs as soon possible to deliver evidence-based program
opportunities and targeted interventions to address those needs prior to the
inmate’s release from custody. The Sheriff's Office and the Probation Department
will continue to work together and team with other community services to provide
inmates that participate the best opportunity to have a seamless re-entry back into
the community.

Delivery Method/Program Areas

Currently, PCCF only has one programming room/library, which limits the amount of
programs the County can provide. All inmates taking part in programs must be
escorted group-by-group to the programming room that is separated from their
housing unit.

The new facility would be designed to have program and service spaces located
adjacent to every housing unit. This concept will work for exercise, sick call, and
interview rooms, as well as visiting and dining functions.

Current In-Custody Programs

e AA

e Bible study

e Mindfulness mental health counseling

e How to escape your prison

e Education classes through Feather River College
e Computer Literacy

e Strong Program

e MRT - Anger Management

e MRT - Parenting

e MRT - Thinking for Good

e Relapse Prevention (New program being added 04/20/15)
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e Job training — (Sheriff's Office has a contract with the courts to provide
janitorial services 3 days a week. Towards the end of the offender’s sentence,
corrections allow inmates to apply for jobs, as well as take them to job
interviews.

e Drug & Alcohol — Offered by Plumas County Alcohol Tobacco & Other Drug
Program

Programming at Facilities

The PCCF is severely lacking in programming. There is a huge programs service gap
between the design of the facility and the reality of today’s inmate classification
needs. Having only one inefficiently located and sized room for programming
handicaps the County's ability to provide all of the programs they would like to in-
custody inmates.

The impact of this is a dysfunctional correctional system, yet the assessment
programs and low-risk offender programs have evolved to be quite successful and
have established a bright outlook for future programs.

Assessment at Time of Booking and Pretrial Phases

The Probation Department uses the Ohio Risk Assessment System (O.R.A.S.) model
and the Sheriff's Office uses the STRONG for assignment to the appropriate levels of
supervision. As of 2012, Plumas County was the only County to have all correction
officers STRONG certified. These tools allow the identification of the criminogenic
needs of each offender and development of a case plan tailored to each individual.
The case plan includes whether an inmate can be released (home arrest, alternative
sentencing programs, or similar out-of-custody programs), but also begins the in-
custody programming opportunities that can transition to out-of-custody
programs. It is the intent of the Probation Department and Sheriff's Office to use
the full capacity of these assessment tools in the new facility in order to determine
what programs are appropriate for each individual.

The Sheriff's Office supervises most offenders that are released using GPS on a
court-ordered pretrial supervision program after a recommendation is made by the

Probation Department.
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Further Existing Program Successes

With many of the programs being six-week courses, it is difficult to create treatment
and educational programs for the shorter-term inmates. The consequence of having
a facility that has limited access to program spaces and a short-term population is a
functional collapse of the ability of the correctional system to have a positive impact
on incarcerated offenders.

Current Program Successes

Currently Plumas county has seen success in the following programs and has a need
for increased programing space to expand these programs to serve the inmates
while they are in custody in Plumas County.

¢ Narcotics Anonymous

e Alcoholics Anonymous

e GED classes

e Pretrial Release Program

e Adult drug court

e Flash incarceration

e MRT (Anger Management, Parenting, and Thinking for Good)

Programmatic Mission and Guiding Principles

The new correctional facility master plan will be a collaborative effort among the
Sheriff's Office, Probation Department, and community-based partners that will
enjoin pre- and post-release programs for offenders to improve public safety,
reduce recidivism, and provide the continuum of resources for a successful re-entry
into the community and the tools to complete a successful period of community
supervision.

Programmatic Mission: “It is the mission of the Plumas County Correctional Facility to
provide the highest standards of professional ethics and personal integrity, and we are
committed to the proper treatment of those in custody. Fundamental to the success of
our mission is to operate the correctional facility for the safety and security of the
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community while providing a safe, humane, and secure environment for both the staff
and inmates.” (Need to confirm we want to use this mission statement).

Guiding Principles: The following guiding principles have been developed to
strengthen and enhance the Sheriff's Office’s Programmatic Mission:

¢ The use of validated risk/need assessment instruments to identify criminogenic
needs and to reduce risk of re-offending

o Development of individualized program plans as soon as possible upon
admission into the facility

o Evidence-based programs, such as cognitive behavioral therapy, education, and
employment, to increase the successful transition into the community

e Maintenance of a multifaceted approach to effectively address inmates’ unique
and varied needs

¢ Release readiness and preparing inmates for transition to the local community,
while developing links with needed community resources, pro-social supports,
and/or family

¢ Development of performance measures and continued outcomes evaluation

Programs under Development to be Implemented with the New Plumas

County Correctional Facility

Vocation, Education, and Employment Programs

The Sheriff's Office is in the process of starting an online inmate education program
as well as culinary classes with the local Feather River College. Feather River College
currently partners with the California state prison system and county jails to educate
inmates.

The Sheriff's Office is focusing on adding a fire program, farmer's market program,
and gardening program, and cooking meals for soup kitchens. The Sheriff's Office is
in talks with Trinity Food Services to provide food to the facility for the next fiscal
year. One of the services offered by Trinity Food Services is providing inmates the
ability to become ServSafe certified, which will allow offenders to be more qualified
to work in the food industry upon re-entry into the community. Work release
inmates can be sent out to any nonprofit organization, such as the High Sierra
Animal Rescue, to work. The Sheriff's Office doesn’t offer tele-med or tele-psych
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due to space restriction at the current facility, but they have every intention of
offering these services if they build a new facility.

Social Services and The Sheriff's Office have been working together since January
2015 to improve the delivery of online services to inmates. The Sheriff's Office has
had success in providing services such as; Medi-Cal, Covered California, and Cal
Fresh. The Sheriff's Office believes that education, as well as providing much needed
job skills to inmates, is the best way to reduce recidivism.

Custodial Re-Entry Multi-Disciplinary Program

The Probation Department recently started a new program called “Banking” for
lower-level offenders. This will allow lower level offenders who have proven their
ability to follow probation terms without as much direct supervision to report by
telephone or by mail instead of in-person meetings. Probationers are can also be
placed in a “Banked” caseload through a risk and needs assessment process

SB 678 Performance Incentives Program

In 2011 and 2012, AB 109 and SB 678 Grant funding programs assisted in the hiring
of 3 additional correctional staff to assist with the increase in duties. The basis of SB
678 was to assist County’s with funds to hire appropriate staff to introduce or
continue evidence based programs to offenders in hopes of reducing recidivism.
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ANALYSIS OF LOCAL TRENDS

Historical Jail Service Demand Trend (2007-2014)

County Population

Overall, County population in 2014 has decreased to 18,606 from a population in
2010 of 20,007 which is a decrease of -7.0%.

Jail Bookings

For the entire 8-year period analyzed, total annual jail bookings of males actually
decreased by an average rate of -5.7%. Total bookings decreased faster through
2012 at an average rate of 83 fewer bookings per year or -4.3%. Since 2012,

bookings have stabilized at an average of 1,237 bookings per year.

At the same time total bookings were decreasing, average total LOS in the jail was
increasing. Over the 8 year period provided, total jail LOS for increased a total just
over 5 days or 7.5% per year.

Breaking out parole and probation violations as a separate group of booking is
presented in Exhibit 1-5 and Exhibit 1-6.

EXHIBIT 1-5
Plumas County Parole and Probation Violation Jail Admissions
Male Female Total
Misdemeano
r Felony Misdemeanor Felony Male Female Total
2007 185 111 49 36 296 85 381
2008 148 99 47 12 247 59 306
2009 98 72 39 19 170 58 228
2010 104 100 38 17 204 55 259
2011 105 82 42 12 187 54 241
2012 122 60 46 18 182 64 246
2013 138 67 53 18 205 71 276
2014 152 100 69 19 252 88 340
Avg. %
Change
2007-2014 -10% 2.4% 6.0% 1.0% | -0.5% 2.0% -0.2%
April 30, 2015
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Exhibit 1-6
Total Historical Parole and Probation Revocations 2007-2014
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Although total male parole and probation revocation admissions to the jail have
decreased over the eight year period by -0.5% per year, they have not decreased as
much as total male bookings. As a result, the proportion of male bookings that are
parole and probation violations increased from 21% in 2007 to 26% in 2014. An
even more dramatic trend in female parole and probation revocation admissions to
the jail can be seen with an average increase of 2.0% per year over the eight year
period. During the same time period, female total booking decreased by an
average of -3.8% per year. As a result, the proportion of female bookings that are
parole and probation violations increased from 19% in 2007 to 29% in 2014.
Mirroring male parole and probation revocation admissions to the jail, total parole
and probation revocation admissions have decreased over the eight year period by
-0.2% per year. During the same time period, total bookings decreased by an
40
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average of -5.7% per year. As a result, the proportion of total bookings that are
parole and prabation violations increased from 20% in 2007 to 28% in 2014.

Average Daily Population Versus Jail Capacity

Although there are some fluctuations over the eight year period, the combination of
decreased bookings but an increased LOS has kept the total ADP fairly constant at
45 offenders.

Exhibit 1-7 and Exhibit 1-8 display the combination of LOS and ADP by gender.
Viewing both of these indicators in combination show the effect the rising LOS has
had on ADP over the past eight years. As can be seen in the charts, the average
LOS of both the male and female jail population has a direct impact on the resulting
jail ADP. Since bookings for both populations have been stable since 2012, it can
be observed that LOS is the main driver of the ADP of both populations.

Exhibit 1-7:
Male Historical ADP & LOS 2007-2014
40 39 — - 18
35 36 - 16
35 -+ | I 1
32 33
- 14
30 — - [ S— I S S — 3 -
F12
10.8
25 +— S — 10
8
20 +— —
- 6
15 -
4
10 2 T . | T T T 7 T . 2

2007 2008 2009 2010 2011 2012 2013 2014

ADP e===L0S

April 30, 2015 4



PLUMAS COUNTY NEEDS ASSESSMENT
JAIL PLANNING SERVICES Draft

Exhibit 1-8:
Female Historical ADP & LOS 2007-2014
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ADEQUACY OF STAFFING LEVELS

Staffing issues for Corrections

In order to provide a safe correctional facility for staff, inmates, and visitors, the
facility needs to be staffed 24 hours a day, 7 days a week. It's been four years since
PCCF has been fully staffed. This has made it difficult to effectively supervise
inmates while also providing other necessary services, such as moving inmates to
programs and services and transporting them to court appearances.

Recruiting qualified applicants is difficult and has become a struggle for the Sheriff's
Office. Potential new hires typically fail the written test, oral interviews, and/or
background checks, excluding them from the hiring pool. The County’s hiring
process is rather short—from six to eight weeks. On occasion, they will hire a new
officer as a temporary employee, assuming the psych evaluation has come back
favorable. Once the background investigation is 100 percent complete, they hire the
officer as a full-time employee.

Staff retention for the PCCF has proven to be extremely difficult. Correctional
officers have been leaving due to promotions within the Sheriff's Office and other
outside the agencies. The Sheriff's Office ability to fill vacancies is attributed to low
pay, benefits cost, and retirement.

The Probation Department and the Mental Health Department typically have
college grads applying for open positions. The problem with this type of applicant is
that they stay long enough to gain experience and then leave for another agency
that is willing to pay more and provide better benefits and retirement. With this
said, the County has always been able to do its best to properly staff its
departments in need.
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ABILITY TO PROVIDE VISUAL SUPERVISION

The Sheriff's Office understands the importance of providing visual supervision of
inmates. With the linear design of the PCCC, it is difficult for correctional officers
and staff to view all movements of inmates. The ability to provide the best visual
supervision is accomplished by building design, appropriate use of technology, and
sufficient staffing levels.

The entire PCCF has design flaws that prevent officers from having clear lines of
sight on inmates.

RED%QW%“

The work furlough room is also a difficult area for visual supervision due to

REDACTED

The Sheriff's Office does have some camera coverage at the PCCF.
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ADEQUACY OF RECORD KEEPING

The Sheriff's Office collects and stores comprehensive arrestee and inmate
information in line with Title 15 California Penal Code (CPC), including
demographics, offense and sentence information, and assessment data, in a
computerized jail management system (JMS) called PTS Solutions, Inc.

Incoming Hard Copies

Hard copy records such as booking files, medical records, and logs are kept at PCCF
for a minimum of seven years. There are some exceptions, e.g., death-in-

custody, lawsuits, and things of that nature, where the records are kept

forever. These are stored in boxes in the outside shed, and in the past some of the
files have been lost due to water leaks and flooding.

Inmate Grievances

An inmate can grieve medical or jail conditions or if they feel they are being treated
unfairly. The grievance is addressed by line staff, a sergeant, and can be sent to the
jail commander if it is not resolved at the lower level. It would only go to the
assistant sheriff or sheriff if the grievance was against the jail commander and
needed to be resolved outside the normal flow.
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HISTORY OF COMPLIANCE WITH STANDARDS

The BSCC is mandated statutorily by CPC Section 6031 to inspect all local detention
facilities in the state biennially. Based on the latest BSCC biennial inspection report
dated 12/30/2014, the PCCF continues to be non-compliant in specific sections of
Title 24 and Title 15 of the California Code of Regulations. The same issues are
documented from previous inspection reports listed below.

The information below came from the BSCC report.

Plumas Plumas County lail H 1027 Training, Personnel & Management Number of Personnel
Plumas County Jail H 1029 Training, Personnel & dManagement Policy & Procedures Manual
Flumas County lail | o 1056 | Classification & Segregation Use of Sobering Cell
Plumas County lail 1} 1058 1§ Classification & Segregation Use of Restraint Devices
Plumas County Jail i 1245 Food Kitchen, Sanitation & Food $torage
Pliamas County Jail 1} 2.4 Physical Plant 4704 Sobering Cell

e Most of site not ADA compliant for inmates or visitors

¢ The existing Fire system at PCCF does not meet current CSA requirements for
Fire Safety. N A AT

RB;D’L\C E = ID The grand jury report dated from
2005 shows multiple deficiencies were noted with the sprinkler system. The
work furlough day room and sleeping area does not have fire sprinkler
coverage.

e Plumbing is exposed through-out the facility, which is a safety concern for
inmates as well as a potential to cause internal flood damage if a wall
mounted pipe is damaged. In the past 5 years the facility has had 2 major
water pipe failures that have resulted in water being shut off forup to 4 to 5
hours each time to make proper repairs. Many of the copper water lines are
embedded in the concrete floor and ceiling and have started to show signs
of decay due to electrolysis. The facility has lost a number of shower valves
and even sections of water line due to this corrosion. The plumbing within
the walls of the facility is literally rotting from the inside out and it is
expected that the problems will only continue to get worse.

¢ Electrical wall-mounted conduit is exposed in the finger printing area, which
is a potential hazard for both inmates and correctional staff.

e The current layout of the existing correctional facility does not allow for
proper health and sanitation, leaving correctional officers as well as inmates
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at risk. The location of the shower forinmates being booked is located near
the kitchen and could potentially contaminate food being distributed to
other inmates, which could risk the health of inmates.

Much of the space through-out the facility is undersized and not compliant
with CSA requirements.

The safety cell is being used as storage as it is difficult to see into the cell
through the window in the door. Alsg, the cell does not meet CSA
requirements due to the fact one dimension of the cell is less than six feet.
The jail's heating and ventilating is regulated offsite by a computer controlled
by a Delta system. Findings from the 2004 grand jury report noted that
multiple areas in the facility, particularly the maximum-security area,
appeared very warm and damp. Correctional staff has indicated the facility is
often too hot or cold and it can be difficult to have a neutral temperature.
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UNRESOLVED ISSUES

The overall need for the Sheriff's Office is to construct a new correctional facility
with the appropriate types of beds. The current PCCF is literally crumbling from the
inside out and is well past its life cycle. The Sheriff's Office would like the ability to
classify each inmate and offer programs to each classification/group to help reduce
the rate of recidivism. Medical and Behavioral Health Services and volunteer
agencies need additional offices and private interview space. The sheriff requested
space for a small medical unit with one or two negative pressure cells.

The Sheriff's Office also expressed the need to build a new sheriff's office to replace
the existing office. The existing office is showing the same signs of deterioration as
the PCCF. If possible, they would like to look into the option of putting the sheriff's
office directly next to the new correctional facility, connected by a secure corridor.
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E. APPLICANT’'S AGREENMENT

By signing this application, the authorized person assures that: a} the County will abide by the laws, regulations, policies, and

procedures governing this financing program; and, b} certifies that the information contained in this proposal form, budget,
narrative, and attachments is true and correct to the best of his/her knowledge.

PERSON AUTHORIZED TO SIGN AGREEMENT

Nave Greg Hagwaod TiTLE Sheriff
AUTHORIZED PEE‘,SON'S SIGNATU}?E ’ ) DATE
T { ! S P SR AT AL B
\. B _rt\) A k‘ : -~ &".J e oy ) __._\» i—-\\»;.\-’( R LR

F. DESIGNATED COUNTY CONSTRUCTION ADMINISTRATOR

i This person shall be responsible to oversee construction and administer the state/county agreements. (Must be county staff,

not a consultant or contractor, and must be identified in the Board of Supervisors’ resolution.)

COUNTY CONSTRUCTION ADMINISTRATOR

Nave Bob Perrault TiTLE Director

DEPARTMENT TELEPHONE NUMBER

Public Works 530-283-6268

STREET ADDRESS

1834 East Main Street

CiTY STATE ZiP CODE E-MAIL ADDRESS

Quincy CA 95971 Bobperreault@countyofplumas.com

G. DESIGNATED PROJECT FINANCIAL OFFICER

This person is responsible for al! financiaf and accounting project refated activities. {Must be county staff, not a consultant or
contractor, and must be identified in the Board of Supervisors’ resalution.)

PROJECT FINANCIAL OFFICER

name Roberta Allen nitLe Auditor-Controller

DEPARTMENT TELEPHONE NUMBER
Auditor-Controller Officer 530-283-6246

STREET ADDRESS

520 Main Street Room 205

cIry STATE ZIPCODE  E-MAIL ADDRESS

Quincy CA 95971 Robertaallen@countyofplumas.com

H. DESIGNATED PROJECT CONTACT PERSON

This person is responsible for project coordination and day-to-day liaison work with the BSCC. (Must be county staff, nota
consultant or contractar, and must be identified in the Board of Supervisors’ resolution.)

PROJECT CONTACT PERSON

Name Dean Canalia TITLE Assistant Sheriff

DEPARTMENT TELEPHONE NUMBER

Plumas County Sheriff Office 530-283-6390

STREET ADDRESS

1400 East Main Street

ciTY STATE ZIP CODE E-MAIL ADDRESS

Quincy CA 95971 dcanalia@pcso.net
Senate Bill 863, Proposal Form 2 8/19/2015




Budget Summary Instructions

Definitions of total project costs for purposes of this program (state reimbursed, county cash
contribution, and county in-kind contribution) can be found in the “Budget Considerations”
page 22 of the Senate Bill (SB) 863, Construction of Adult Local Criminal Justice Facilities
(ALCJF’s) Request for Proposals (RFP). The county cash and in-kind contributions are
collectively the county contribution. Those defined costs in the RFP shall be the guide for
accurately completing this budget summary section.

In the Budget Summary Table that follows in part D of this section, indicate the amount of
state financing requested and the amaunt of cash and/or in-kind contributions allotted to each
budget line-item, in total defining the total project costs. It is necessary to fully include each

eligible project cost for state-reimbursed, county cash, and county in-kind contribution
amounts,

The in-kind contribution line items represent only county staff salaries and benefits, needs
assessment costs, transition planning costs and/or current fair market value of land. An

appraisal of land value will only be required after conditional award and only if land value is
included as part of the county’s contribution.

The total amount of state financing requested cannot exceed 90 percent of the total project
costs. The county contribution must be a minimum of 10 percent of the total project costs
(unless the applicant is a small county petitioning for a reduction in the county contribution
amount). County contributions can be any combination of cash or in-kind project costs. Small
counties requesting a reduction in county contribution must state so in part A of this section.
The County contribution must include all costs directly related to the project necessary to

complete the design and construction of the proposed project, except for those eligible costs
for which state reimbursement is being requested.

State financing limits (maximums) for all county proposals are as follows. For proposed

regional ALCJF’s, the size of the lead county determines the maximum amount of funds to be
requested for the entire project:

* $80,000,000 for large counties;
o $40,000,000 for medium counties; and,
+ $20,000,000 for small counties.



Under 200,000 Population County Petition for Reduction in Contribution

Counties with a population below 200 000 may petition the Board of State and
Community Corrections (BSCC) for a reduction in its county contribution. This
proposal document will serve as the petition and the BSCC Board’s acceptance of the
county’s contribution reduction, provided the county abides by all terms and conditions
of this SB 863 RFP and Proposal process and receives a conditional award. The
county (below 200,000 population) may request to reduce the required match to an
amount not less than the total non-state reimbursable projects cost as defined in Title
15, Division 1, Chapter 1, Subchapter 6, Construction Financing Program section

1712.3. If requesting a reduction in match contribution, check the box below to indicate
the county’s petition.

X By checking this box the county hereby petitions for a contribution
reduction request as reflected in the proposal budget,

Readiness to Proceed Preference

In order to attest that the county is seeking the readiness to proceed with the proposed
project, the county included a Board of Supervisors’ resolution doing the following:
1) identifying and authorizing an adequate amount of available matching funds to
satisfy the counties’ contribution, 2) approving the forms of the project documents
deemed necessary, as identified by the board to the BSCC, to effectuate the financing
authorized in SB 863 3) and authorizing the appropriate signatory or signatories to
execute those documents at the appropriate times. The identified matching funds in
the resolution shall be compatible with the state’s lease revenue bond financing.
Additionally see Section 6 “Board of Supervisors’ Resolution” for further instructions.

[X] This proposal includes a Board of Supervisors’ Resolution that is attached
and includes language that assures funding is available and compatible with

state’s lease revenue bond financing. See below for the description of
compatible funds.

County Cash Contribution Funds Are Leqal and Authorized. The payment of the
county cash contribution funds for the proposed adult local criminal justice facility
project (i) is within the power, legal right, and authority of the County; (i) is legal and
will not conflict with or constitute on the part of the County a material violation of, a
material breach of, a material default under, or result in the creation or imposition of
any lien, charge, restriction, or encumbrance upon any property of the County under
the provisions of any charter instrument, bylaw, indenture, mortgage, deed of trust,
pledge, note, lease, loan, installment sale agreement, contract, or other material
agreement or instrument to which the County is a party or by which the County or its
properties or funds are otherwise subject or bound, decree, or demand of any court
or governmental agency or body having jurisdiction over the County or any of its
activities, properties or funds; and (iii) have been duly authorized by all necessary
and appropriate action on the part of the governing body of the County.

No Prior Pledge. The county cash contribution funds and the Project are not and
will not be mortgaged, pledged, or hypothecated by the County in any manner or for
any purpose and have not been and will not be the subject of a grant of a security
interest by the County. In addition, the county cash contribution funds and the




Project are not and will not be mortgaged, pledged, or hypothecated for the benefit
of the County or its creditors in any manner or for any purpose and have not been
and will not be the subject of a grant of a security interest in favor of the County or
its creditors. The County shall not in any manner impair, impede or challenge the
security, rights and benefits of the owners of any lease-revenue bonds sold by the
State Public Works Board for the Project (the “Bonds”) or the trustee for the Bonds.

Authorization to Proceed with the Project. The Project proposed in the County’s
SB 863 Financing Program proposal is authorized to proceed in its entirety when

and If state financing is awarded for the Project within the SB 863 Financing
Program.

California Environmental Quality Act (CEQA) compliance

Has the county completed the CEQA compliance for the project site?

X Yes. If so, include documentation evidencing the completion
(preference points).

[] No. If no, describe the status of the CEQA certification.



D. Budget Summary Table (Report to Nearest $1.000)

LINE ITEM REMBURSED CON'[c';RAlzil:leION CoNTRIBUTION | TOTAL
1. Construction $18,502,000.00 $ 0.00 $18,502,000.00 |
2. Additional Eligible Costs* $172,000.00 $253,000.00 $425,000.00
3. Architectural $344,000.00 $344,000.00 $688,000.00
4. Project/Construction $952,000.00 $66,000.00 $1,018,000.00
Management
5. CEQA $10,000.00 $ 0.00 $10,000.00
6. State Agency Fees** $20,000.00 $125,000.00 $145,000.00
7. Audit $ 0.00 $20,000.00 $20,000.00
8. Needs Assessment $35,000.00 $0.00 $35,000.00
9. Transition Planning $ 0.00 $50,000.00 | $50,000.00
10. County Administration $50,000.00 $50,000.00
11. Land Value $191,000.00 $191,000.00
TOTAL PROJECT COSTS $20,000,000.00 $823,000.00 $311,000.00 | $21%,134,000.00
PERCENT OF TOTAL 94.6% 3.9% 1.5% 100.00 %

* Additional Eligible Costs: This line item is limited to s
and moveable furnishings (eligible for state reimbursem

(eligible for cash contribution only)
** For State Agency Fees: State reimbursable costs include
State Fire Marshal fees may only be claimed as cash match.

pecified fees and moveable equipment
ent or cash contribution), and public art

Real Estate Due Diligence only.

Provide an explanation below of how the dollar figures were determined for each of the
budget categories above that contain dollar amounts. Every cash contribution (match) line
item shall be included with a reporting of the full amount budgeted unless a line item is not an
actual cash contribution project cost for the county. (In that case, indicate so below.) For each
budget category explanation below, include how state financing and the county contribution

dollar amounts have been determined and calculated (be specific)

1. Construction

(includes
reimbursement/cash match): Construction includes all mater
point of construction, and labor for buildin

fixed

contractor's contingency.

2. Additional Eligible Costs (specified allowable fees, m

furnishings, and public art)

equipment

and

furnishings)
ials, escalation to mid-
g the entire project; additionally and

(state

oveable equipment and

a) Define each allowable fee types and the cost of each: Cost included are for
Building Permits, Survey’s, Geotechnical Reports, and Material Testing.
b) Moveable equipment and moveable furnishings total amount: Furniture,



3.

Fixture, and Equipment (FFE) costs are included within the construction cost.
FFE total cost is $250,000

c) Public art total amount: $0.00

Architectural(state reimbursement/cash match):

a) Describe the county’s current stage in the architectural process: Plumas
County has completed a conceptual design. Since the project methodology is
Design-Build, Plumas County is poised and ready to hire a qualified Criteria
Architect to complete the necessary drawings and specifications to get this
project through the state approval process.

b) Given the approval requirements of the State Public Works Board (SPWB)
and associated state reimbursement parameters (see “State Lease
Revenue Bond Financing” section in the RFP), define which
portions/phases of the architectural services the county intends to seek
state dollar reimbursement: Plumas County intends to seek 344,000 or 50%
reimbursement of the architectural services cost.

c) Define the budgeted amount for what is described in b) above: This cost
includes the full scope of services from the Criteria Architect for developing and
completing criteria documents required to meet the state requirements and to
gain approval from the SPWB.

d) Define which portion/phases of the architectural services the county
intends to cover with county contribution dollars: County plans to pay
$344,000 or 50% of the architectural services, this cost includes design and
engineering fees and production of the required documents to gain approval
from the required agencies for this design-build project.

e) Define the budgeted amount for what is described in d) above: Plumas
Caounty intends to pay $344,000 in cash match for architectural services; this
cost includes design and engineering fees for this design-build project.

Project/Construction Management - Describe which portions/phases of the
construction management services the county intends to claim as:
a) Cash: $66,000 of the project management services will be claimed as cash the

remaining $952,000 would be covered under state reimbursement.
b) In-Kind: N/A

CEQA - may be state reimbursement (consultant or contractor) or cash match:

Cost for CEQA (Notice of Exemption) $10,000.00 is being requested under state
reimbursement.

State Agency Fees - Counties should consider approximate costs for the SFM
review which may be county cash contribution (match). $16,000 for the due
diligence costs which may be county cash contribution (match) or state
reimbursement. Plumas County is estimating $125,000.00 for state fire marshal fees

as cash match and Real Estate Due Diligence is estimated at $20,000 state
reimbursed).

Audit of Grant - Define whether the county is intending to use independent
county auditor (in-kind) or services of contracted auditor (cash) and amount



10.

11.

budgeted: Plumas County will use an independent county auditor.

Needs Assessment - Define work performed by county staff (in-kind), define
hired contracted staff services specifically for the development of the needs
assessment (cash match): Plumas hired a consultant to provide a Needs
Assessment in accordance with State of California Title 24 requirements; consultant
cost was $35,000.00 and is going towards the county cash match.

Transition Planning — Define work performed by county staff (in-kind), define the
staff hired specifically for the proposed project (cash match): Plumas County is
claiming $50,000 towards the in-kind match as Sheriffs staff will be spending time on
this project and this cost will be tracked separately for accounting purposes.

County Administration — Define the county staff salaries/benefits directly
associated with the proposed project. The county is claiming $50,000 towards in-
kind of county administration costs. County administration will provide high level
project management and project oversight on this design-build job.

Site Acquisition - Describe the cost or current fair market value (in-kind): The

value of the land in Plumas caunty of $191,000 will go towards the counties in-kind
match.



Prior to completing this timetable, the county must consult with all appropriate county staff
(e.g., county counsel, general services, public works, county administrator) to ensure that
dates are achievable. Please consult the “State Public Works Board (State Capital Outlay
Process)/Board of State and Community Corrections Processes and Requirements” section,
page 30 of the RFP for further information. Complete the table below indicating start and

completion dates for each key event, including comments if desired. Note the required time
frames for specific milestone activities in this process. The BSCC Board intends to make
conditional awards at its November 2015 board meeting.

START COMPLETION ,
KEY EVENTS DATES DATES COMMENTS
Site assurance/comparable .
long-term possession within 90 days | 11/12/2015 | o02/00/2015 [CONditional Award — From

RFP Timetable
of award
Real estate due diligence package Site Assurance/Comparable
submitted within 120 days of award 11/12/2015 03/09/2016  fong-term possession w/in 90

days of award
SPWB meeting - Project Task 1: SPWB meeting —
established within 18 months of 11/12/2015 | 03/11/2016 [Project established w/in 18
award months of award
Schematic Design with Operational
Program Statement within 24
months of award (design-bid-build N/A NIA N/A
projects)
Performance criteria with Performance criteria
Operational Program Statement w/operational program
within 30 months of award (design- 03/12/2016 0511212017 statement w/in 30 months
build projects) of award
Design Development (preliminary DD preliminary drawings
drawings) with Staffing Plan w/staffing

01/26/2017 05/12/2017  plan/staffing/operating cost

analysis approved by the

Board of Supervisors
Staffing/Operating Cost Analysis
approved by the Board of 07/01/2016 01/01/2017
Supervisors
Construction Documents (working Construction Documents
drawings) 11/11/2017 03/12/2018 Working Drawings
Construction Bids or Design-Build Construction Bids or Design-
Solicitation 05/12/2017 08/11/2017 Build Solicitation
Notice to Proceed within 42 months i ithi
of award 08/11/2017 | 1111172017 r'\r']zt,;‘:ﬁst%fpg\?v‘;?jd within 42
Construction (maximum three years :

Construction (maximum three
to complete) 11/11/2017 04/12/2019 vears to complete)
Staffing/Occupancy within 90 days Staffing/Occupancy w/in 90
of completion 04/12/2019 071212019 days of completion




To capture key information from Section 5: Narrative, applicants must complete this Fact
Sheet. Minimal information is requested. Narrative mformation or explanations are not to be
included on this Fact Sheet nor as part of the tables in this section. Explanations of what is
provided in these tables may be included in the Narrative section of the Proposal Form.

Proposal narratives may include reference back to one or more of these specific tables (e.g.,
refer to Table 4 in Section 4 Fact Sheet).

Table 1: Provide the following information

1. | County general population 18,606

2. | Number of detention facilities 1

3. | BSCC-rated capacity of jail system (multiple facilities) 67

4. | ADP (Secure Detention) of system 48.11

5. | ADP (Alternatives to Detention) of system 1.98

€. | Percentage felony inmates of system 66%

7. | Percentage non-sentenced inmates of system 66.5%

8. | Arrests per month 61.9 3
9. | Bookings per month of system 1 976 (avg)
10. | “Lack of Space” releases per month 5

,j""faib!é"?:_' Fﬂi\ﬂaé-tﬁéf name, BSCC-rated capacity (RC) and ADP of the adult detention = 1
‘facilities (tvpe Il, 1il, and 1V) in your. junsdlct:on {county) X :
Facility Name RC ADP

Plumas County Correctional Facility 67 49
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AA, Drug & Alcohol, Foot Hold

1. 9
2. | Interactive Journaling - MRT 2
3. | Thinking for Good - MRT 1.25
4. | Escape your prison — MRT 3.75
5. | Anger Management - MRT 1.25
6. | Parenting - MRT .5

' Sentences Offender Program ADP
1. | Thinking for Good — MRT 4
2. | Escape your prison — MRT 8.75
3. | Anger Management — MRT 25
4. | Parenting - MRT 1.25
5. | Interactive Journaling ~ MRT 1.25
6. | AA, Drug & Alcohol, Foot Hold 10.75

}:"I'r,"_a.ble.;;;::'L-ist'of the offender assessments used for determining programming

Assessment tools

Assessments per Month

S.T.RONG.

8

O.R.A.S. (Pretrial Program)

0
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1. Statement of Need: What are the safety, efficiency, and offender programming

and/or treatment needs addressed by this construction proposal? Please cite
findings from the needs assessment (through 2019) submitted with this proposal.

The Plumas County (County) Sheriff's Office is seeking funding as outlined in
Senate Bill 863 (SB 863) legislative intent, which gives consideration to “Counties
seeking to replace compacted, outdated, or unsafe housing capacity and seeking to
build a new correctional facility that provides adequate space for the provision of
treatment and rehabilitation services, including mental health treatment.” The Sheriffs
Office intends on following the SB 863 outline to fully describe the need, scope of work,
programming and services, administrative work plan, project/operational budget, and
readiness to proceed. The Sheriffs Office has put an immense amount of time and
resources towards planning for this project with the anticipation of being awarded SB
863 funding. The County is requesting scoring consideration, as they have never
been awarded funds from Assembly Bill 900 or Senate Bill 1022.

The County currently operates one Type II jail, the Plumas County Correctional
Facility (PCCF). The findings of the Sheriffs Office Needs Assessment (which
addresses all elements and requirements defined by Title 24) show that the PCCF,
which is one of the last linear jail facilities built (1976), is well beyond repair. The fact
that the County needs a new correctional facility is no surprise, as it has been well-

documented in past grand jury reparts filed since 1999. California law mandates that the
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grand jury visit correctional facilities each year. The grand jury concluded the existing
design of PCCF is not suited to modermn operational paradigms, and the current
condition of the facility is far beyond repair and in need of immediate replacement,

The poorly designed layout of the facility does not provide adequate site lines to
view other staff and offenders in different parts of the facility, which delays emergency
response and makes it difficult for correctional staff to observe and keep offenders safe.
The inadequate layout of PCCF makes it difficult for correctional staff to find adequate
space for the various classifications of male, and particularly female, offenders being
housed at PCCF.

The maximum amount of females PCCF is able to hold at one time is five, at
which point the Sheriffs Office is unable to house any additional females. Once the
female offender threshold of five has been met, the Sheriff's Office has to start mixing
classifications that are normally separated. The Sheriff's Office considers this to be a
situation in which certain classifications are causing overcrowding, even though PCCF
has not gone over the 67 California Board of State and Community Corrections (BSCC)
rated bed capacity. The Sheriff's Office deals with overcrowding from a stand point of
design, and many times the lack of space for male classifications are created by the
current linear layout. This linear concept makes providing proper visual observation and
supervision difficult to provide further compounding the classification issues. The lack of
classification separation for males creates a hardship ‘within the jail as sometimes

multiple classifications need to be housed together to accommodate the demands of the

beds.

Page 2



Currently, the County has nine classification levels for men:

e Sentenced

¢ Un-Sentenced

¢ Medical

e Mental Health

» Protective Custody (PC)

* Administrative Segregation (Ad Seg.)

e Misdemeanors

e Felonies

e Pre-Trial

The current Needs Assessment statistical data does not show a need for
additional jail beds beyond PCCF’s current capacity of 67 beds by 2019, but they do
need the proper configuration and types of beds for classification, living, treatment,
programming, and care for the incarcerated. Providing a ‘better bed” in a design that is
conducive to today’s jail standards will provide a safer environment for offenders to live,
correctional and non-correctional staff to work, and for the public to visit.

Currently, the PCCF has no beds for medical or mental health offenders.
Offenders with substantial medical/mental health issues need to either be transported to
the local hospital or released to address these issues. Many times, Sheriff's Office staff

will have to stay with offenders when they are transported to the hospital, which adds to

administrative costs.
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The Sheriff's Office has a highly motivated staff that clearly understands that SB
863 is the County's best opportunity to obtain funding to help replace PCCF, which is
literally crumbling from the inside out.
In 1992, a consent decree ruled that the jail capacity would be lowered to 37 beds
because of the jail staffing, medical services, exercise space, and overcrowded
conditions. In April of 2013, the Sherriffs Office negotiated with lawyers from the other
side of the Consent Decree allowing the Sheriffs Office to get back to the BSCC rated
capacity of 87 offenders. In 2011 and 2012, Assembly Bill 109 (AB 109) and Senate Bill
678 grant funding programs assisted in the hiring of three additional correctional staff to
assist with the increase in duties. As noted in the Sheriffs Office Needs Assessment,
with the passage of the Public Safety Realignment Act, AB 109, the Sheriff's Office has
seen a noticeable increase in the average length-of-stay, which only exasperates the
need for a new facility. In 2014, the average daily population (ADP) at PCCF was 50,
which is an increase from all previous years back to 2007. The number of bookings has
decreased since 2007, but the average length-of-stay has increased by as much as
14.9 percent. The Sheriff's Office understands that the only way to effectively reduce
recidivism is by providing real-life skills, a continuum of care, and a plan for each
individual upon re-entry. The Sheriff's Office goals for the new correctional facility are as
follows:

» Provide a productive and incentivized treatment and programming plan.

* Provide a safe environment for both offenders and staff.
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» Provide expanded space for all offenders to participate in evidence-based
programming options, which will result in life-changing events during their
stay.

The Sheriff's Office has long realized that the existing program space in the

PCCEF is neither effective nor conducive to a proper learning environment. The ability to
properly provide treatment and programs in a classroom setting has not been realized,

since the one programs room is also the library and doubles as a room to place

offenders during a lockdown, if necessary.
Existing PCCF Conditions/BSCC Findings
Based on the latest BSCC biennial inspection report dated December 30, 2014,
the PCCF continues to be non-compliant in specific sections of Title 24 and Title 15 of
the California Code of Regulations. Similar issues have been documented throughout
previous inspection reports by the BSCC.
In addition to the BSCC’s report, other findings stated on page 42 and 43 of the
Needs Assessment show the dire situation at PCCF and raise significant safety issues:
» Due to the age of the facility, the design does not allow for proper accessibility
for staff, offenders, or visitors.
e The existing fire system at PCCF does not meet current Correctional
Standards Authority requirements for fire safety. Fire sprinkler heads are
located in offender areas at reachable heights and could be tampered with.

The 2005 grand jury report noted multiple deficiencies with the sprinkler
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system. Additionally, the work furlough day room and sleeping area do not
have fire sprinkler coverage.

Plumbing is exposed throughout the facility, which is a safety concern for
offenders and also has the potential to cause internal flood damage if a wall-
mounted pipe is damaged. In the past five years, the facility has had two
major water pipe failures that have resulted in water being shut off for four to
five hours each time to make proper repairs. Many of the copper water lines
are embedded in the concrete floor and ceiling and have started to show
signs of decay due to electrolysis. The facility has lost a number of shower
valves, and even sections of water line, due to this corrosion. The plumbing
within the walls of the facility is actually rotting from the inside out and it is
expected that the problems will only continue to get worse.

Electrical wall-mounted conduit is exposed in the fingerprinting area, which is
a potential hazard for both offenders and correctional staff.

The current electronic security system, consisting of electronic door locks,
intercoms, and a video system, has experienced numerous failures since it
was installed in 2007. While the system controls were replaced, the existing
electrical and wiring had to be reused from the previous system, as there was
no practical way (would have required major demolition and rebuilding) to
update the wiring. The use of this wiring has led to the numerous failures,

which the facility continues to experience.
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The layout of the PCCF does not allow for proper health and sanitation,
leaving correctional staff, as well as offenders, at risk. The location of the
shower for offenders being booked is located near the kitchen, making it
difficult for the County to meet health and sanitation requirements.

Much of the space throughout the facility is undersized and not compliant with
the current Title 24 requirements.

The safety cell is being used as storage, and it is difficult to see into the cell
through the window in the door. Also, the cell does not meet current Title 24
requirements due to the fact that one dimension of the cell is less than six
feet.

The jail's heating and ventilating is regulated off site by a computer controlled
by a building management system (Honeywell Delta). Findings from the 2004
grand jury report noted that multiple areas in the facility, particularly the
maximum-security area, appeared very warm and damp. Correctional staff

has indicated the facility is often too warm or cool, and it can be difficult to

have a neutral temperature.

Safety Concerns

As stated in the Needs Assessment and the grand jury report, the Sheriff's Office

is in desperate need of a new facility with multiple spaces for programming and

treatment. Currently, the one room being used for treatment and programming shares

the same qualities of the facility—constructed in the 1970s, outdated, inefficient, and not

designed for treatment and programming as needed in today’s jail climate. The medical
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space is located adjacent to central control, which is another safety concern as at many
times central control remains unlocked due to design inefficiency.

Central control is not a secured area and is currently not staffed full time, as staff
from other posts move to central control as needed to meet the demands of the facility.
Not having central control staffed by one position creates many opportunities for
delayed responses in emergency situations, as well as creating inefficiencies of staff
and offender movement. For example, many times there is a wait for someone to get to
central to answer an intercom or open a controlled door.

The power supply fails quite often in central control, causing the computers to go
offline and shut down. The power issues are in large part due to the re-use of old wiring
that is not capable of handling the capacity demands of newer equipment needed to run
a jail. When central control computers go offline, there is a potential for security issues
for offenders as well as staff. The existing old and poorly designed infrastructure and
support space at PCCF prevents the County from making repairs or additions properly,
and many times wires are run on the outside of walls in conduit because there is not
proper access to do this in ceilings or proper wiring runs.

Some of the maximum-security doors can no longer be buzzed open from central
control due to old wiring, creating major safety concerns and staff inefficiency when staff
must open cells manually. Some of the locks being used in the dorm area are
household grade, while the majority of security locks don’t work properly and need to be

rebuilt or replaced. The secured armory is inside the unsecured central control room,

which makes for a security and safety issue for staff.
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The Need

The Sheriff's Office anticipates that the majority of the needs that exist at PCCF
will be resolved immediately with construction of a new correctional facility. Upon
completion of the new facility, demolition of the current PCCF will begin, eliminating all
“bad beds,” (beds not meeting modern standards for classification, living, treatment, and
programming) from the County’s correctional system. In addition to providing “better
beds,” the goal is to provide a better learning environment with the ability to offer more
evidence-based programs and treatment space, which will reduce the rate of recidivism.

The new PCCF will provide a podular housing design to maximize safety and
efficiency, as well as allow for a higher and more-effective level of programming and
treatment. The design will be based around operational efficiency and safety of both
offenders and staff, providing centralized programming, medical, and interview rooms
near the housing, which will allow valuable time to be used for programming and
treatment of offenders. The new facility will also have multiple programming and
treatment rooms that will have flexibility for group or individual treatment sessions.

2. Scope of Work: Describe the areas, if any, of the current facility to be
replaced or renovated, and the nature of the renovation, including the number of
cells, offices, classrooms or other programming/treatment spaces to be replaced
or added and the basic design of the new or renovated units.

As stated in the response to Question 1, the need is to replace the existing PCCF

and construct a new state-of-the-art facility to meet the obligation of care at the County
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level. The Sheriff's Office needs to construct a new facility that will be safe, efficient, and
will allow for expanded programming and treatment of the incarcerated.

Starting with safety, the new facility will have a locked central control with
someone on staff 24/7 to allow access to and from different portions of the secured
facility.

The new Plumas County Correctional Facility will have a total of 66 BSCG rated
beds, three programming/treatment rooms, three multi-purpose rooms, medical clinic
with 2 non-rated medical recovery beds, two recreation yards, support services,

intake/transfer release, and minimal administrative space with public video visiting to

accommodate a facility of this size.

Medical/Mental Healthcare Service

It is envisioned that there will be a central medical/mental health services area
near the booking/intake area to manage patients’ accounts and to store and prepare
medicines for delivery, as well as an exam room. In addition, there will be a private
interview room with separate access for the clinician and the offenders. This is where
the offenders’ health records are initiated. There will be decentralized multi-purpose
health rooms near every housing unit where the offenders’ health inventories will be
maintained and that can also be utilized for triage when required.

The new facility will also have a new medical unit that will include a minimum of
two non-rated medical treatment beds, in which offenders can be separated from the

general population if they become ill and require segregation.
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The feel and culture of the proposed new PCCF is described below:

1. Appropriate Housing Environment

Requirements for security, safety, and control will be matched to the
population to be served and to their security levels. There will be a difference
for maximum, medium, and minimum housing. Each will have a podular,
direct supervision-type layout with sleeping areas surrounding a dayroom.
Maximum-security sleeping areas will be single cells with a stainless steel
toilet/sink combination unit, built-in bed and desk, and storage shelves with
steel swinging doors.

Medium-security sleeping areas will have double-occupancy cells with a
stainless steel toilet/sink combination unit, built-in bed and desk, and storage

shelves with steel swinging doors.

Minimum-security dorm areas will house eight in the male unit and six in the
female unit.

The new PCCF will be a welcoming, friendly face to the visitors and the
surrounding community, i.e., a “good neighbor.”

Adequate lighting, enhanced natural light in the housing units, views to the
outside, and direct supervision will be provided from the point of admission.

Residential-like construction, including individual unlocked rooms and

movable furniture will be provided.

Page 11



. Safe and Secure Environment

Compliant with the requirements of Title 24 of the California Code of
Regulations, best practices, and modern standards of operations (e.g.,
American Correctional Association, Americans with Disabilities Act)

Podular designed direct supervision housing unit that affords clear lines-of-
sight for optimal visual supervision

Well-defined secure perimeter, easy-to-supervise spaces, distinct public and
staff entrances and circulation paths, and secure spaces for contact, non-
contact, and video visitation

Maximized operational efficiencies through the use of the best security

electronics and technology available and consolidated central control

functions

. Rehabilitative Environment

Individualized case treatment plans through evaluation, treatment, monitoring,
and assignment to appropriate programs and services
Provision of a wide variety of programs and services designed to reduce
idleness, increase productivity, and reduce recidivism
Adequacy and variety of dedicated programming and support spaces for
program staff, community providers, other professionals providing services,

and volunteers

Appropriate, varied spaces for family visitation to support successful

reintegration
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4. Professional Work Environment

¢ Normative and user-friendly environment for the facility personnel

¢ Ongoing training and education

e Adequate support spaces for administrative, custody, and service providers

5. Sustainable Environment

» Cost-efficient to build (through maximization of existing resources and
Infrastructure) and to operate by providing all necessary support (laundry,
kitchen, adequate storage) and health care services (medical and mental
health spaces) to reduce the need for deliveries and transportation outside
the facility

e Stafi-efficient layout with no additional staff expected as a result of the
planned housing and programming additions

« Energy efficient and environmentally friendly to reduce operating costs

The County is seeking funding consideration in its plan to build the new
PCCF. As shown on the site plan in the four-page attachment and as described in
Question 2, the County has created a feasible plan to construct a facility that meets the
needs of replacing unsafe housing and providing adequate space for the provision of

treatment and rehabilitation services, including mental health treatment.
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3. Programming and Services. Describe the programming and/or treatment
services currently provided in your facility. Provide the requested data on pretrial
inmates and risk-based pretrial release services. Describe the facilities or
services to be added as a result of the proposed construction; the objectives of
the facilities and services; and the staffing and changes in staffing required to
provide the services.

Programmatic Mission: “It is the mission of the Plumas County Correctional
Facility to provide the highest standards of professional ethics and personal integrity,
and we are committed to the proper treatment of those in custody. Fundamental to the
success of our mission is to operate the correctional facility for the safety and security of
the community while providing a safe, humane, and secure environment for both the
staffand inmates.”

Implementing evidence-based practices begins with utilizing a valid risk and
needs assessment tool. The County utilizes the Ohio Risk Assessment System
(O.RAS.). The O.RA.S., developed by the Ohio Department of Rehabilitation and
Correction (DRC), has long supported supervision and programming practices rooted in
the ever-growing body of the "what works" literature. In 2006, DRC contracted with the
University of Cincinnati, Center for Criminal Justice Research, to develop the universal
Ohio-based assessment system that would be utilized at various points in the criminal
justice system. The O.R.A.S. tools can be used at pretrial, prior to or while on

community supervision, at prison intake, and in preparation for re-entry just prior to

release from prison.
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The benefits of O.R.A.S. include:

Provides reliable assessment instruments with consistent meaning

Reduces duplication and enhances communication and sharing of information
Gathers information regarding potential barriers to treatment

Creates a system that expands as the offender moves through different
processing stages

Provides fully automated tools with potential for auto-population to other IT
systems

Provides thorough and useful information to aid in informed decision-making
Allows for professional discretion and overrides

Relies on instruments able to significantly distinguish between risk levels
Assists in more efficient allocation of supervision and treatment resources

Generates case plans that identify and prioritize individual offender needs and

specific treatment domains

Predicts likelihood of re-arrest and recidivism at different points in the criminal

justice system

As of June 24, 2015, the Sheriffs Office was granted responsibility by the

Superior Court of the State of California to manage the pretrial release program. The

Sheriff's Office has chosen to implement the O.R.A.S. assessment tool in conjunction

with the County Community Corrections Partnership to mitigate the impacts of AB 109

and the resulting increase in population of the PCCF.
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Although the Sheriff's Office did not have a pretrial release program in place
during the specified timeframe required in SB 863 from January 1, 2013 through
December 31, 2013, the Sheriff's Office has been proactive in providing O.R.A.S. as of
August 1, 2015. With the recent implementation of O.R.A.S., no data has been
produced to show a percentage of offenders on prefrial status. The Sheriffs Office
pretrial release program employs an evidence-based risk assessment protocol designed
to assess and determine the suitability for release of pretrial detainees determined to be
‘low-risk”. O.R.A.S. also utilizes enhanced supervision and monitoring of released
offenders to mitigate risks to public safety and ensure attendance at court proceedings.
The Sheriff's Office will assess and recommend to the court the release of “low-risk”
detainees prior to their first appearance in court on terms and conditions of release.

The County’s offender programs and services component will promote a
seamless transition from in-custody to out-of-custody, accomplishing this through
evidence-based guidance and effective practices. The goal is to provide offenders with
the opportunity to participate in a variety of programs and services intended for self-
improvement, group interaction, educational/employment skills development, and
release readiness.

The Sheriff's Office understands that encouraging the constructive use of leisure
time is necessary in effective offender management. The Sheriff's Office is proud to
offer programming that starts immediately upon completed risk assessment and even
before arraignment has taken place. The new PCCF will provide offenders direct access

to programs, services, and exercise areas directly from their housing units. This will
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allow offenders constructive release of stress resulting from incarceration and provide
access to self-help and other meaningful programs that benefit offenders both while in
and out of custody.

The Static Risk and Offender Needs Guide (S.T.R.O.N.G.) assessment tool
provides information that identifies individual offenders’ criminogenic needs as soon
possible to deliver evidence-based program opportunities and targeted interventions to
address those needs prior to the offender’s release from custody. The Sheriffs Office
and the Probation Department will continue to work together and team with other

community services to provide offenders that participate the best opportunity to have a

seamless re-entry into the community.
Current In-Custody Programs
¢ Evidence-based programs: Moral Reconation Therapy (Anger Management,
Parenting, Thinking for Good, Interactive Journaling)
« Adult drug court
« Alcoholics Anonymous (A.A.)
e Bible study
e Computer literacy
e Drug and alcohol — offered by County Alcohol Tobacco and Other Drug
Program
e Education classes through Feather River College
e Flash incarceration

e GED classes
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e How to Escape Your Prison

« Job training — The Sheriff's Office has a contract with the courts to provide
janitorial services three days a week. Towards the end of the offenders’
sentences, they may apply for jobs and be driven to job interviews.

* Mindfulness mental health counseling

* Narcotics Anonymous

e Pretrial Release Program

¢ Relapse prevention

¢ S.T.R.O.N.G. Program

Currently, the Sheriff's Office has County Mental Health staff providing routine
service to the jail five days per week for two hours per day to meet with offenders on an
as needed or requested basis. The above-listed services are available to any offender
who requests to be seen by the service provider. The cutrent PCCF has one room, the
library, which serves as the meeting room for courses and services. It can hold 10
offenders effectively, but there have been times when more than 20 offenders have
been in the library for services. Additional program space in a new facility will make it
possible to administer muitiple programs and treatment for longer durations of time to all
classifications. Additional staffing will make it easier, safer, and quicker to move
offenders to program spaces. Providing adequate program spaces to offenders will

enhance the learning environment for offenders and will help improve the recidivism

rate.
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Below is the current program and treatment schedule offered to offenders

housed at the existing PCCF:

e Monday: There is a three-hour block of time where offenders can participate
in college correspondence courses, work on obtaining a general education
diploma, or start the intake process for college courses. Additionally, the
Mental Health Department provides three, one-hour group sessions for the
varying populations housed at the facility. On Monday evenings, there is a
one-hour block of time for Bible study and a one-hour block for A.A, both of
which are available to the male offender population.

e Tuesday: There are three, one-and-a-half-hour blocks of time for Anger
Management. This course provides evidence-based programs and materials
that can help clients recognize, overcome, and control anger management
challenges, thereby reducing criminal activity. The sessions are moral
reconation therapy (MRT) certified. On Tuesday evenings, there is a one-hour
block of time for Bible study and a one-hour block for A.A., which are
available for the female offender population. Drug and Alcohol also provides a
substance abuse counselor for offenders on an as-needed basis for two
hours every Tuesday.

* Wednesday: There is a two-and-one-half-hour block of time for “How to
Escape Your Prison.” This is an interactive journaling exercise for offenders to
address and learn to cope with their past and identify how to make changes in

their behavior. How to Escape Your Prison is the primary MRT workbook
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used for adult offenders and adults in substance abuse treatment. The 152-
page workbook is also used in programs for multiple DU! offenders. The
workbook addresses all of the issues related to criminal thinking and eriminal
needs.

Thursday: There are two, one-hour blocks for “Thinking for Good,” an MRT
certified course. Thinking for Good focuses especially on typical criminal
thinking issues such as everyone lies, cheats, and steals, no one can be
trusted, the rules don’t apply to them, that all relationships are manipulative.
Thinking for Good is used with resistant offender populations in groups. The
program piepares the most resistant clients for more treatment. Typically, this
program is used prior to participating in a more long-term program such as
MRT. On Thursday evenings, there are two individual two-and-one-half hour
blocks of time for “Parenting,” an MRT certified course. This course offers a
cognitive behavioral program to help these parents overcome their struggles
and succeed. The evening course is for the male and female offender
population.

Friday: There is a two-and-one-half-hour block of time for “How to Escape
Your Prisen.” This is an interactive journaling exercise for offenders to
address and learn to cope with their past and identify how to make changes in
their behavior. How to Escape Your Prison is the primary MRT workbook
used for adult offenders and adults in substance abuse treatment. The 152-

page workdook is also used in programs for multiple DUI offenders. The
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workbook addresses all of the issues related to criminal thinking and criminal

needs.
e Saturday: There are two individual two-and-one-half-hour blocks of time for
offenders to learn computer literacy.
Current Program Successes
Currently, the County has seen success in the following programs and has a
need for increased programing space to expand these programs to serve the offenders
while they are in custody:
« Evidence-based programs: Moral Reconation Therapy (Anger Management,
Parenting, Thinking for Good, Interactive Journaling)
e Adult drug court
« Alcoholics Anonymous (A.A.)
« Flash incarceration
o GED classes
¢ How to Escape Your Prison
» Narcotics Anonymous
e Pretrial Release Program

Day Reporting Center

The day reporting center (DRC) is overseen by the district attorney’s office as a
sentencing alternative. Anyone that is convicted of a crime will have access to the DRC.

Most offenders with drug charges go to day reporting. Currently, the Probation
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Department has 360 offenders active on probation The Probation Department averages
approximately 15 new probation cases each month.

The Sheriffs Office works together with community outreach partners and is
always exploring new programs to improve recidivism. The Sheriff's Office would like to
expand and offer many of the programs available at the DRC inside the existing PCCF,
but the antiquated design does not allow for additional program and treatment space.
The addition of programming and treatment space would allow the incarcerated to start
some of these vital programs earlier and would allow them to continue through the DRC
once outside many of these vital programs.

The Sheriff's Office is in the process of starting an online offender education
program, as well as culinary classes, with the local Feather River College. Feather River
College currently partners with the California Department of Correction and
Rehabilitation and county jails to educate offenders. The Sheriffs Office is enthusiastic
to add this very important education program to the list of successful programs being
offered. PCCF is currently at a point where they do not have the space to offer any
additional programs. The new PCCF will have three program rooms and three multi-
purpose rooms that will allow the Sheriffs Office and community partners to run
programs concurrently. The Sheriff's Office goal is to allow all classifications to receive
programming and treatment in large groups, small groups, and/or individual settings.

The Sheriff's Office is focusing on adding a fire program, farmer's market
program, and gardening program, as well as cooking meals for soup kitchens. Offender

workers are sent out to provide maintenance and up-keep to any nonprofit organization,
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local animal rescue, County fire department, County fairgrounds, The Veteran’s
Memorial, Elks Club, and the City of Portola (to do maintenance projects). The Sheriff’s
Office doesn’t offer tele-med or tele-psych due to space restrictions at the current
facility, but they have every intention of offering these services at the new PCCF.

County Social Services and the Sheriff's Office have been working together since
January 2015 to improve the delivery of online services to offenders. The Sheriffs
Office has had success in providing services such as Medi-Cal, Covered California, and
Cal Fresh to offenders. The Sheriff's Office believes that education, as well as providing
much needed job skills to offenders, is the best way to reduce recidivism.

The Sheriffs Office recognizes that the existing jail has many gaps and
deficiencies in current programming for those in custody, many of which are caused by
lack of space in the design of the facility. The new PCCF will be run as a collaborative
effort among the Sheriffs Office, Probation Department, and community-based
partners, enjoining pre- and post-release programs to improve public safety, reduce
recidivism, and provide the continuum of resources for a successful re-entry into the
community, as well as the tools to complete a successful period of community
supervision. The new PCCF will be designed to correct deficiencies found in in the
existing jail, such as providing workstations designated for Mental Health Department

staff, Probation Department staff, and community-based partners.
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Guiding principles: The following guiding principles have been developed to

strengthen and enhance the Sheriff's Office’s programmatic mission:

The use of validated risk/need assessment instruments to identify
criminogenic needs and to reduce risk of re-offending

Development of individualized program plans as soon as possible upon
admission into the facility

Evidence-based programs, such as cognitive behavioral therapy, education,
and employment, to increase the successful transition into the community
Maintenance of a multifaceted approach to effectively address offenders’
unique and varied needs

Release readiness and preparing offenders for transition to the local
community, while developing links with needed community resources, pro-

social supports, and/or family

Development of performance measures and continued outcomes evaluation

The Sheriff's Office has long recognized that incarceration, in and of itself, does

not change an offender’s ability to succeed on the outside and has acted on that fact: it

has been a leader statewide in creating alternatives to incarceration, has amassed an

extensive body of data to support its case, and has proven that it can do a lot with a

little.
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The Sheriffs Office offers a long list of programming and alternatives to
incarceration that provide a beneficial outcome and leads to the reduction in needed
beds. The following are the programs that highlight the Sheriff's Office successes:

¢ Electronic Monitoring Program for Sentenced Offenders: Pursuant to the

provisions of Penal Cade Section 1203.016, the electronic confinement
program is offered as a component to the Work Release Program. The
program allows offenders to complete their court-ordered jail commitment at
home while being monitored electronically. These offenders have previously
qualified for the regular Work Release Program, but elect to pay the
monitoring fees in lieu of being assigned to a regular work crew.

e Adult Court Services: The Sheriffs Office has offenders serving sentences

between four days and two years participating in the Adult Court Services
Program (ACS). Qualifying offenders who have obtained employment; show a
stable living environment, the ability to continue in programming, and the
ability to not continue in criminal behavior can be placed on ACS. Continued
programming at the DRC is a must with the program and most continue with it
even after release.

ACS is used as a tool in programming. With the ACS, the offender has
the freedom and ability to work, live, and conform to the rules of the program
and society. Progress is monitored and offenders may be pulled in

immediately if they are not keeping up on their end of the contract or

committing any violations.
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» Work Furlough: The Work Furlough Program allows sentenced offenders to
continue working their jobs outside the jail in public or private employment for
a regularwage. To be eligible for the program, offenders must be responsible.
ltems considered to measure responsibility are past work history, duration of
job, reguiarity of attendance at work, and total criminal record.

e Banking: The Sheriff's Office, in conjunction with the Probation Department,
has started a new program called “Banking” for low-level offenders. Banking
allows low-level offenders to report by telephone or by mail instead of in-
person meetings. The Banking program allows offenders an efficient way to
check in with their probation officers due to the limited availability of public
transportation to the rural geographic areas, retain employment, and keep
families of offenders together.

The Sheriffs Office and Probation Department are continually working together
to provide or implement more evidence-based programs. With lack of space for
programming and treatment at PCCF, it makes it difficult to expand upon treatment
already provided. The Sheriff's Office is always willing to take on new evidence-based
programs if they show improvements in keeping people out of jail.

The County is prepared for and committed to meeting operational objectives by
staffing the new PCCF with the required amount of correctional staff and medical/mental
health staff. The County is prepared to offer resources from interagency partnerships,
which will be allocated designated workspace at the new PCCF to assist in offering

program and treatment management. The 30-year cost for operating the new PCCF
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was approved by the Board of Supervisors Resolution that is required in Section 5,
Question 6 of the SB 863 RFP response.

4. Administrative Work Plan: Describe the steps required to accomplish this
project. Include a project schedule, and list the division/offices including
personnel that will be responsible for each phase of the project, and how it will be
coordinated among responsible officials both internally and externally.

The project has gone through a substantial planning and pre-design phase, and
criteria documents are anticipated to begin immediately after a funding award is made.
The project schedule is anticipated to last 3 years and 7 months from beginning to
occupancy. The criteria design is anticipated to be completed within 14 months, with
release for design-build teams to respond expected to occur in spring of 2017.

Construction duration is expected to be approximately 16 months, with project

occupancy expected in summer of 2019.
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The following is the County organization chart to complete this project.

The New Plumas County Correctional Facility

Sheriff’s Office: The Sheriff's Office works with the criteria team through many steps of
the planning and design process, as well as with the design-build team to develop the
final documents for state approval. The Sheriff's Office provides project oversight during
all phases of the project and ensures the design meets their requirements.

County Services: County officials provide project oversight during all phases of the
project and ensure the design meets the requirements of the Sheriffs Office as well as
the project budget.

Project Manager: This team, hired by the County, is the hub of all construction and

project management. They must monitor the project budget and schedule throughout all

phases of the project.
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Criteria Architect: This group, hired by the County, is tasked with developing the
facility and providing the required documents and specifications needed to hire a design
build team. This group is made up of, but not limited to, architects, specialty design, and
energy consultants.

Design-Build Team: The design-build team is in charge of constructing the building
and developing the required construction documents specifications and drawings
needed to finish the project. The design-build team must work closely with the Sheriff's
Office and project manager, as well as any additional on-site team members, to ensure
the project is completed as planned.

5. Budget Narrative. Describe the amounts and types of funding proposed and
why each element is required to carry out the proposed project. Describe how the
county will meet its funding contribution (match) requirements for all project
costs in excess of the amount of state financing requested and how operational
costs (including programming costs) for the facility will be sustained.

During the pre-design phase of the project, the County reviewed multiple design
options in which project cost was a major factor in the decision-making process. Several
cost estimates were completed of each option to ensure that cost-effectiveness was a
design and decision-making factor. Additionally, site selection took a high priority, as it
has a major impact on cost-effectiveness of the project. A major factor in selecting the
current site was reduced costs, due to the County owning the land and the ability to

make a physical connection not only to the new building, but also to the utilities needed

to support the new facility.
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Describe Funding

Plumas County is a small county and has the ability to apply for $20,000,000 in
funding through the SB 863 RFP. The cost to build a facility is very minimal when
compared to the yearly costs to operate a facility. Along with the Needs Assessment
and careful fiscal evaluation of what size facility the County could maintain and operate
on a yearly basis, the County decided on the new 66-bed correctional facility. The new
PCCF will fully meet the needs as identified in the Needs Assessment. This will allow
the Sheriff's Office to make major headway by replacing unsafe housing and providing
adequate programming and treatment space to the in-custody population. The County is
seeking $20,000,000 in state-reimbursed funding to build the new PCCF, as well as
contributing $1,134,000 in cash or in-kind to the project, for a total project cost of
$21,134,000. Being a small county and having limited financial resources Plumas

County is petitioning for a reduction of 4.64 percent from the required 10 percent match.

6. Readiness to Proceed
Board Of Resolution

The County Board of Supervisors voted unanimously to provide a board
resolution matching all the requirements of SB 863, which authorized an adequate
amount of available matching funds to satisfy the County’s contribution. Furthermore,
the resolution approved the project documents deemed necessary, as identified by the
State Public Works Board to the BSCC to effectuate the financing authorized by the

legislation and was authorized by the appropriate signatory to execute those documents

at the appropriate times.
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The Sheriff's Office and other County agencies have been working in concert for
the past three years on site selection, design of the facility, and have set aside cash
match funds in anticipation of being awarded SB 863 funding. Upon conditional award,

the County is prepared to proceed immediately to deliver a successful project per the

detailed schedule in Section 3.

CEQA

Plumas County has provided within this proposal documentation evidencing
CEQA compliance as completed along with a letter from County counsel certifying the

associated statute of limitations has expired, and no challenges were filed.
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RESOLUTIONNO. 15-8094

RESOLUTION OF THE BOARD OF SUPERVISORS OF THE COUNTY OF PLUMAS TO
AUTHORIZE SUBMISSION OF AN APPLICATION FOR SB 863 ADULT LOCAL
CRIMINAL JUSTICE FACILITIES CONSTRUCTION FINANCING PROGRAM

WHEREAS, the State of California has made a lease revenue bond financing program available to
construct and renovate adult local criminal justice facilities through the SB 863 Adult Local
Criminal Justice Facilities Construction Financing Program (the “SB 863 Financing Program")
and

.
3

WHEREAS, eligible projects may include (1) improved housing with an emphasis on expanding
program and treatment space as necessary to manage the adult offender population or (2) custodial
housing, reentry, program, mental health, or treatment space necessary to manage the adult offender
population under the jurisdiction of the sheriff or county department of corrections; and

WHEREAS, the County of Plumas (the "County") has selected the parcels located at 50
Abemathy Lane and 125 South Redberg Avenue, in Quincy, California, as an appropriate site for
a correctional facility;

NOW THEREFORE, the Board of Supervisors of the County of Plumas resolves and orders
that:

A. Authorization of Application. The Plumas County Sheriff is authorized to submit an
application for state bond financing under the SB 863 Financing Program.

BE IT FURTHER RESOLVED AND ORDERED that:

B. Authorization of County Cash Contribution Funds. The county cash contribution
funds, as described in the documentation accompanying the County's SB 863 Financing Program
Proposal Form, are hereby authorized to be used to satisfy the County’s contribution as identified
on the financing program proposal form submitted to the Board of State and Community
Corrections, The County hereby assures that the identified matching funds are compatible with
the state’s lease revenue bond financing, and that the cash match coniribution does not supplant
(replace) funds otherwise dedicated or appropriated for construction activities.

C.  Lawfully Available Funds. The county cash contribution funds, as described in the

documentation accomparying the County's SB 863 Financing Program Proposal Form, have been
derived exclusively from lawfully available funds of the County.

D.  County Cash Contribution Funds Are Legal and Authorized. The payment of the county
cash contribution funds for the proposed adult local criminal justice facility project (the

"Project") (i) is within the power, legal right, and authority of the County; (ii) is legal and will
not conflict with or constitute on the part of the County a material violation of, a material breach of,
a material default under, or result in the creation or imposition of any lien, charge, restriction, or
encumbrance upon any property of the mortgage, deed of trust, pledge, note, lease, loan, installment
sale agreement, confract, or other material agreement or instrument to which the County is a party or




by which the County or its properties or funds are otherwise subject or bound, decree, or demand
of any court or governmental agency or body having jurisdiction over the County or any of its
activities, properties or funds; and (iii) have been duly authorized by all necessary and appropriate
action on the part of the governing body of the County.

E. No Prior Pledge. The county cash contribution funds and the Project are not and will not
be mortgaged, pledged, or hypothecated by the County in any manner or for any purpose and have
not been and will not be the subject of & grant of a security interest by the County; the county
cash contribution funds and the Project are not and will not be mortgaged, pledged, or
hypothecated for the benefit of the County or its creditors in any manner or for any purpose and
have not been and will not be the subject of a grant of a security interest in favor of the County or
its creditors. The County shall not in any manner impair, impede or challenge the security, rights
and benefits of the owners of any lease-revenue bonds sold by the State Public Works Board for
the Project (the "Bonds"} or the trustees for the Bonds.

F. Authorization to Proceed with the Project. The Project proposed in the County's SB 863
Financing Program proposal is authorized to proceed in its entirety when and if state financing is
awarded for the Project within the SB 863 Financing Program.

BE IT FURTHER RESOLVED AND ORDERED that the Board of Supervisors of the County
of Plumas does hereby represent, warrant and covenant as follows: '

G.  Names, Titles, and Positions. For the purposes of the SB 863 financing application and
any resulting design and construction, or other project phase, the following County staff will

_serve as key personnel for this project: Robert Perreault, Public Works Director, shall be

designated the County Construction Administrator; Roberta Allen, Auditor-Controller, shall
be designated the County’s Project Financial Officer; and Dean Canalia, Assistant Sheriff,
shall be designated as the Project Contact Person.

H. Authorization of Project Documents. The County is seeking funding preference associated
with review of and authorization to execute the project documents required within the SB 863
Financing Program. As such, the Board of Supervisors of the County of Plumas does hereby
approve the form of the Project Delivery and Construction Agreement (PDCA), the Board of State
and Community Corrections (BSCC) Jail Construction Agreement, the Ground Lease, the Right
of Entry for Construction and Operation, and the Facility Sublease, which are attached hereto. The
Chairman of the Board of Supervisors, the County Administrative Officer (if such position is
filled), and the Public Works Director, or their designees (collectively, the “Authorized

Officers™), acting alone, are hereby authorized on behalf of the County to execute, and the Clerk
of the Board of Supervisors is authorized to attest, the Project Delivery and Construction
Agreement, the BSCC Jail Construction Agreement, the Ground Lease, the Right of Entry for
Construction and Operation, and the Facility Sublease, in substantially the form hereby approved,
with such additions thereto and changes therein as are required by the BSCC or the State Public
Works Board to effectuate the SB 863 Financing Program and as condition to the issuance of the
Bonds. Approval of such changes shall be conclusively evidenced by the execution and delivery
thereof by any one of the Authorized Officers each of whom, acting alone, is authorized to
approve such changes. Each of the Authorized Officers is authorized to execute these respective
agreements at such time and in such manner as is necessary within the SB 863 Financing




Program. Each of the Authorized Officers is further authorized to execute, acknowledge and
deliver any and all documents required to consummate the transactions contemplated by the
Project Delivery and Construction Agreement, the BSCC Jail Construction Agreement, the
Ground Lease, the Right of Entry for Construction and Operation, and the Facility Sublease. The
SB 863 application procedures established by the BSCC require that the Resolution by the Board
of Supervisors contain the Project Documents authorized above, and, therefore, these documents
are attached as exhibits and incorporated herein, as:

Project Delivery and Construction Agreement (PDCA)
BSCC Jail Construction Agreement

BSCC Ground Lease

BSCC Right of Entry for Construction and Operation
BSCC Facility Sublease

e o o & o

1. Authorization To Sign. Greg Hagwood, Pluras County Sheriff, is authorized to sign the
SB 863 Adult Local Criminal Justice Facilities Construction Financing Program “Applicant’s
Agreement,” and to submit the proposal for funding, :

J. Adherence To State Requirements. The County hereby assures that it will adhere to state
requirements and terms of the agreements between the County, the Board of State and
Community Corrections and the State Public Works Board in the expenditure of any state
financing allocation and County contribution funds.

K. Funding Assurance. The County hereby assures that (1) it has authorized an adequate
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financing program proposal form submitted to the Board of State and Community Corrections; (2)

 the identified matching funds are compatible with the state’s lease revenue bond financing; and
(3) the cash match contribution does not supplant (replace) funds otherwise dedicated or
appropriated for construction activities.

L. Staffing Assurance. The County certifies that it will safely staff and operate the facility
being constructed (consistent with Title 15, Chapter 1, Subchapter 6, section 1756(G)(5) of the
California Code of Regulations) within ninety (90) days after project completion. The County
further agrees to operate, maintain and repair the facility until the State bonds are fully repaid.

M.  Site Assurance, The County certifies that the following site assurance for the County
facility will be provided at the time of proposal or no later than 90 days following the Board of
State and Community Corrections’ Notice of Intent to Award: (1) The County has project site
control through either fee simple ownership of the site or comparable long-term possession of the
site and right of access to the project sufficient to assure undisturbed use; and (2) will not dispose
of, modify the use of, or change the terms of the real property title, or other interest in the site of
the facility subject to construction, or lease the facility for operation to other entities, without
permission and instructions from the Board of State and Community Corrections for so long as
the SPWB lease-revenue bonds secured by the financed project remain outstanding.



N.  Appraised Value. The County attests that the current fair market land value of the County-
owned property for the proposed correctional facility is One Hundred Ninety Thousand Five
Hundred Dollars and No/100 ($190,500.00).

BE IT FURTHER RESOLVED AND ORDERED that the County is seeking funding preference
for its proposed project within the SB 863 Financing Program, and, therefore, makes the
certifications and assurances that the funding preference criteria are satisfied as follows:

O.  Funding Preference. The state will give preference to those counties that are most prepared
to proceed successfully with this financing in a timely manner. The two preferences that have
been met by the County are as follows: (A.) The County has provided a board resolution (N
authorizing an adequate amount of available matching funds to satisfy the county’s contribution,
and the matching funds mentioned in the resolution shall be compatible with the state’s lease
revenue bond financing (2) approving the forms of the project documents deemed necessary, as
identified by the board (SPBW) to the BSCC, to effectuate the financing authorized by the
legislation, and (3) authorizing the appropriate signatory or signatories to execute those
documents at the appropriate times; and (B.) the County has provided documentation evidencing
that CEQA compliance has been completed.

P. CEQA Compliance. The County is seeking funding preference for submittal of
documentation evidencing that compliance with CEQA. has been fully completed for the proposed
project, and further is certifying that all related statutes of limitation have expired without
challenge.

_______ __PASSED.AND_AD,OP..TED.vbyAthe.Board.of.Super.visors-of.the_Coumy_of.Elumas,State_0f~___n_.“-_..w I

California, this 11™ day of August, 2015, by the following vote:

AYES: SUPERVISORS THRALL, ENGEL, SIMPSON, SWOFFORD, GOSS

_ K&vin Goss, Chair
Board of Supervisors
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RESOLUTION NO. 15-8094

RESOLUTION OF THE BOARD OF SUPERVISORS OF THE COUNTY OF PLUMAS TO
AUTHORIZE SUBMISSION OF AN APPLICATION FOR SB 863 ADULT LOCAL
CRIMINAL JUSTICE FACILITIES CONSTRUCTION FINANCING PROGRAM

WHEREAS, the State of California has made a lease revenue bond financing program available to
construct and renovate adult local criminal justice facilities through the SB 863 Adult Local
Criminal Justice Facilities Construction Financing Program (the “SB 863 Financing Program");
and

WHEREAS, eligible projects may include (1) improved housing with an emphasis on expanding
program and treatment space as necessary to manage the adult offender population or (2) custodial
housing, reentry, program, mental health, or treatment space necessary to manage the adult offender
population under the jurisdiction of the sheriff or county department of corrections; and

WHEREAS, the County of Plumas (the "County“) has selected the parcels located at 50
Abernathy Lane and 125 South Redberg Avenue, in Quincy, California, as an appropriate site for
a correctional facility;

NOW THEREFORE, the Board of Supervisors of the County of Plumas resolves and orders
that:

A. Authorizaion of Application. The Plumas County Sheriff is authorized to submit an
application for state bond financing under the SB 863 Financing Program,

BE IT FURTHER RESOLVED AND ORDERED that:

B. Authorization of County Cash Contribution Funds. The county cash contribution
funds, as described in the documentation accompanying the County's SB 863 Financing Program
Proposal Form, are hereby authorized to be used to satisfy the County’s contribution as identified
on the financing program proposal form submitted to the Board of State and Community
Corrections. The County hereby assures that the identified matching funds are compatible with
the state’s lease revenue bond financing, and that the cash match contribution does not supplant
(replace) funds otherwise dedicated or appropriated for construction activities.

C.  Lawfully Available Funds. The county cash contribution funds, as described i the
documentation accompanying the County's SB 863 Financing Program Proposal Form, have been
derived exclusively from lawfully available funds of the County.

D. County Cash Contribution Funds Are Legal and Authorized. The payment of the county
cash contribution funds for the proposed adult local criminal justice facility project (the

"Project") (i) is within the power, legal right, and authority of the County; (ii) is legal and will
not conflict with or constitute on the part of the County a material violation of, a material breach of,
a material default under, or result in the creation or imposition of any lien, charge, restriction, or
encumbrance upon any property of the mortgage, deed of trust, pledge, note, lease, loan, installment
sale agreement, contract, or other material agreement or instrament to which the County is a party or



by which the County or its properties or funds are otherwise subject or bound, decree, or demand
of any court or governmental agency or body having jurisdiction over the County or any of its
activities, properties or funds; and (iii) have been duly authorized by all necessary and appropriate
action on the part of the governing body of the County.

E. No Prior Pledge. The county cash contribution funds and the Project are not and will not
be mortgaged, pledged, or hypothecated by the County in any manner or for any purpose and have
not been and will not be the subject of a grant of a security interest by the County; the county
cash contribution funds and the Project are not and will not be mortgaged, pledged, or
hypothecated for the benefit of the County or its creditors in any manner or for any purpose and
have not been and will not be the subject of a grant of a security interest in favor of the County or
its creditors. The County shall not in any manner impair, impede or challenge the security, rights
and benefits of the owners of any lease-revenue bonds sold by the State Public Works Board for
the Project (the "Bonds™) or the trustees for the Bonds.

F. Authorization to Proceed with the Project. The Project proposed in the County's SB 863
Financing Program proposal is authorized to proceed in its entirety when and if state financing is
awarded for the Project within the SB 863 Financing Program.

BE IT FURTHER RESOLVED AND ORDERED that the Board of Supervisors of the County
of Plumas does hereby represent, warrant and covenant as follows: “

G.  Names, Titles, and Positions. For the purposes of the SB 863 financing application and
any resulting design and construction, or other project phase, the following County staff will
serve as key personnel for this project: Robert Perreault, Public Works Director, shall be

designated the County Construction Administrator; Roberta Allen, Auditor-Controller, shall

be designated the County’s Project Financial Officer; and Dean Canalia, Assistant Sheriff,
shall be designated as the Project Contact Person.

H.  Authorization of Project Documents. The County is seeking funding preference associated
with review of and authorization to execute the project documents required within the SB 863
Financing Program. As such, the Board of Supervisors of the County of Plumas does hereby
approve the form of the Project Delivery and Construction Agreement (PDCA), the Board of State
and Community Corrections (BSCC) Jail Construction Agreement, the Ground Lease, the Right
of Entry for Construction and Operation, and the Facility Sublease, which are attached hereto. The
Chairman of the Board of Supervisors, the County Administrative Officer (if such position is
filled), and the Public Works Director, or their designees (collectively, the “Authorized

Officers”), acting alone, are hereby authorized on behalf of the County to execute, and the Clerk
of the Board of Supervisors is authorized to attest, the Project Delivery and Construction
Agreement, the BSCC Jail Construction Agreement, the Ground Lease, the Right of Entry for
Construction and Operation, and the Facility Sublease, in substantially the form hereby approved,
with such additions thereto and changes therein as are required by the BSCC or the State Public
Works Board to effectuate the SB 863 Financing Program and as condition to the issuance of the
Bonds. Approval of such changes shall be conclusively evidenced by the execution and delivery
thereof by any one of the Authorized Officers each of whom, acting alone, is authorized to
approve such changes. Each of the Authorized Officers is authorized to execute these respective
agreements at such time and in such manner as is necessary within the SB 863 Financing




Program. Each of the Authorized Officers is further authorized to execute, acknowledge and
deliver any and all documents required to consummate the transactions contemplated by the
Project Delivery and Construction Agreement, the BSCC Jail Construction Agreement, the
Ground Lease, the Right of Entry for Construction and Operation, and the Facility Sublease. The
SB 863 application procedures established by the BSCC require that the Resolution by the Board
of Supervisors contain the Project Documents authorized above, and, therefore, these documents
are attached as exhibits and incorporated herein, as:

Project Delivery and Construction Agreement (PDCA)
BSCC Jail Construction Agreement

BSCC Ground Lease

BSCC Right of Entry for Construction and Operation
BSCC Facility Sublease

s e B B @

L Authorization To Sign. Greg Hagwood, Plumas County Sheriff, is authorized to sign the
SB 863 Adult Local Criminal Justice Facilities Construction Financing Program “Applicant’s
Agreement,” and to submit the proposal for funding,

J. Adberence To State Requirements. The County hereby assures that it will adhere to state
requirements and terms of the agreements between the County, the Board of State and
Community Corrections and the State Public Works Board in the expenditure of any state
financing allocation and County contribution funds.

K. Funding Assurance. The County hereby assures that (1) it has authorized an adequate

e ——amount of—avaﬂable«matchingﬁmds—to—saﬁsfy-the—GOlmtyi&GOntFibUﬁOl’l-%-idenﬁﬁed—gn—the e e

financing program proposal form submitted to the Board of State and Community Corrections; (2)

 the identified matching funds are compatible with the state’s lease revenue bond financing; and
(3) the cash match contribution does not supplant (replace) funds otherwise dedicated or
appropriated for construction activities.

L. Staffing Assurance. The County certifies that it will safely staff and operate the facility
being constructed (consistent with Title 15, Chapter 1, Subchapter 6, section 1756G)(5) of the
California Code of Regulations) within ninety (90) days after project completion. The County
further agrees to operate, maintain and repair the facility until the State bonds are fully repaid.

M.  Site Assurance. The County certifies that the following site assurance for the County
facility will be provided at the time of ptoposal or no later than 90 days following the Board of
State and Community Corrections” Notice of Intent to Award: (1) The County has project site
control through either fee simple ownership of the site or comparable long-term possession of the
site and right of access to the project sufficient to assure undisturbed use; and (2) will not dispose
of, modify the use of, or change the terms of the real property title, or other interest in the site of
the facility subject to construction, or lease the facility for operation to other entities, without
permission and instructions from the Board of State and Community Cosrections for so long as
the SPWB leage-revenue bonds secured by the financed project remain outstanding.



N.  Appraised Value. The County attests that the current fair market land value of the County-
owned property for the proposed correctional facility is One Hundred Ninety Thousand Five
Hundred Dollars and No/100 ($190,500.00).

BE IT FURTHER RESOLVED AND ORDERED that the County is seeking funding preference
for its proposed project within the SB 863 Financing Program, and, therefore, makes the
certifications and assurances that the funding preference criteria are satisfied as follows:

0. Funding Preference. The state will give preference to those counties that are most prepared
to proceed successfully with this financing in a timely manner. The two preferences that have
been met by the County are as follows: (A.) The County has provided a board resolution (1)
authorizing an adzquate amount of available matching funds to satisfy the county’s contribution,
and the matching funds mentioned in the resolution shall be compatible with the state’s lease
revenue bond finencing (2) approving the forms of the project documents deemed necessary, as
identified by the board (SPBW) to the BSCC, to effectuate the financing authorized by the
legislation, and (3) authorizing the appropriate signatory or signatories to execute those
documents at the appropriate times; and (B.) the County has provided documentation evidencing
that CEQA compliance has been completed,

P. CEQA Compliance, The County is seeking funding preference for submittal of
documentation evidencing that compliance with CEQA has been fully completed for the proposed

project, and further is certifying that all related statutes of limitation have expired without
challenge.

———————PASSED.AND._ADOPTED. by the. Board.of Supervisors.of the. County of Plumas, State.of

California, this 11% day of August, 2015, by the following vote:

AYES: SUPERVISORS THRALL, ENGEL, 'SIMPSON:, SWOFFORD, GOSS

NOES: NONE /

ABSENT: NOXE m
Ké&vin Goss, Chair
Board of Supervisors
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NOTICE OF EXEMPTION

TO: [] Office of Planning & Research FROM: Plumas County Zoning Administrator
Sacramento, CA 95814 555 Main Street
Quincy, CA

(530) 283-6213
[X] County Clerk
County of Plumas

Project Title: Plumas County Jail Replacement (Public Service Facility) Special Use Permit - U 5-14/15-04

Project Location: 50 Abernethy Land and 125 South Redberg Avenue, Quincy, Plurhas County, CA; APNs 116-320-002 and
116-320-050; T24N/R10E/Sec.19, MDM

Description of Project: Special Use Permit for the Plumas County Jail Replacement (Public Service Facility) and Requests for
Proposals under Senate Bill 863 (Construction of Adult Criminal Justice Facilities).

Name of Public Agency Approving Project: Plumas County
Name of Person or Agency Carrying Out Project: Plumas County Sheriff's Office

Exempt Status (Check one)

[X] No possible significant environmental effect (Sec. 21082.2; 15061(b)(3));
[ 1 Ministerial (Sec. 21080(b)(1); 15268);

{ ) Categorical Exemption. Section Number:

[} Statutory Exemptions. State Code Number;

Reason why project is exempt: This project is exempt because it can be seen with certainty that there is no possibility that the
project may have a significant effect on the environment as the Initial Study did not reveal any potentially significant impacts
and the special use permit, as enacted by the conditions of approval, serves to prevent material damages to adjacent properties
and to provide suitable safeguards to ensure environmental compatibility with the surrounding area.

Lead Agency Contact Person: Rebecca Herrin, (530) 283-6213
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State of Califomia—Natural Resources Agency

8 CALIFORNIA DEPARTMENT OF FISHAND WILDLIFE
.} 2015 ENVIRONMENTAL FILING FEE CASH RECEI

SEEINSTRUCTIONS ON REVERSE. TYPE OR PRINT CLEARLY

PT

RECEIPT#
32201 50 1 8

STATE CLEAR!NG HOUSE # (if applicabie)

LEADAGENCY

DATE
Plumas County Zoning Administrator 07/10/2015
COUNTYISTATE AGENCY'OF FILING DOCUMENT NUMBER
{Plumas 2015-018
PROJECTTITLE
Plumas County Jail Replacement - Special Use Permit
PROJECTAPPLICANT NAME PHONE NUMBER
Plumas County Sheriff's Office (530 ) 283-6375
PROJECT APPLICANT ADDRESS cy STATE ZIP CODE
1400 E. Main Street Quincy CA 95971
PROJECT APPLICANT (Check appropriale box):
[*] Local Public Agency [] School District [] Other Special District [] state Agency Private Entity

CHECK APPLICABLE FRES:
[} Environmental Impact Report (EIR)

$3,069.75 $ 0.00
D Mitigated/Negative Declaration {(MND)(ND) $2,21000 § 0.00
[ Application Fee Water Diversion (State Water Resourcés Controf Board only} $850.00 § 0.00
E:l Projects Subject to Certified Regulatory Programs (CRP) $1,043.75 $ 0.00
[=] County Administrative Fee $50.00 $ 50.00
[¥] Project that is exempt from fees
[7] Notice of Exemption (attach)
CDFW No Effect Determination (attach)
[ Other $
PAYMENT METHOD:
f lcash [Jcredt  [T]check [F]other Journal Entry TOTALRECEVED ~ § 50.00
SIGNATURE/ PRINTED NAME AND TITLE
/ / . ,
ir Julie A. Rizzo
X Jule. [ %4
t«"
ORIGINAL - PROJECT APPLICANT  COPY - COFWIASE COPY - LEAD AGENCY COPY - OUNTY CLERK DFG 753.5a (Rev. 11/14)



OFFICE OF THE : R. CRAIG SETTLEMIRE

' Counrty Couns
COUNTY COUNSEL STEPHEN L. MANSELL
DEPUTY COUNTY COUNSEL
COUNTY OF PLUMAS A GOUNSEL

PARALEGAL/SMALL CLAIMS ADVISOR
Plumas County Courthouse

520 Main Street, Room 301

< ¢ Phone:(530) 283-6240
Quincy, California 95971-9115

Fax: (530) 283-6116

July 29, 2015

Board of Supervisors
County of Plumas
Courthouse

520 Main Street -
Quincy, CA 95971

Re:  County of Plumas

Notice of Determination for the New Main Jail at 50 Abernethy Land and 125 South
Redberg Avenue, Quincy, California ' ‘

Honorable Board of Supervisors:

On July 9, 2015, the Zoning Administrator for the County of Plumas approved an application for
a special use permit- and making related findings in accordance with the California
Environmental Quality Act for the New Main Jail at 50 Abernethy Land and 125 South Redberg
Avenue, Quincy, CA (“Project”). Pursuant to Public Resources Code §21152, the County filed a
Notice of Determination (also known as a “Notice of Exemption™) with the Clerk-Recorder’s
Office for the Project on July 10, 2015; the Notice of Determination was posted on that same
day. Section 9-2.1001 of the Plumas County Code provides that an appeal of the Zoning
Administrator’s decision must be filed within 10 ‘days after the decision. The statute of

limitations for challenging the County’s action by appeal to the Board of Supervisors expired on
July 20, 2015, and no challenges were filed.

Please contact me at (530) 283 — 6240 if you have any questions or if our office can be of further
assistance.

W %é/v |
R. CRAIG SETTIEMIRE
Plumas County Counsel ’

RCS:ms.

cc: Gregory Hagwood, Plumas County Sheriff
Randy Wilson, Plumas County Zoning Administrator
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