

**BOARD OF STATE AND COMMUNITY CORRECTIONS
CONSTRUCTION FINANCING PROGRAM**

**TIMELINE OF KEY EVENTS
SB 844 REQUEST FOR PROPOSALS PROCESS**

October 20, 2016 November 10, 2016 November, 2016 (teleconference if needed)	Executive Steering Committee (ESC) meeting to develop elements of Request for Proposals (RFP) and proposal evaluation criteria.
November, 2016	Board of State and Community Corrections (BSCC) to initiate the emergency adoption of the Construction Regulations and take action on RFP.
December 2016 (if BSCC approves to release RFP once the Regs. are adopted)	BSCC releases the SB 844 RFP.
January 2017	Bidders' conference in Sacramento.
February 28, 2017	Proposals due to BSCC office by 5:00 PM.
February 28, 2017 - March 17, 2017	Staff completes technical requirements review of proposals. Counties are given opportunity to correct technical deficiencies.
March 20, 2017	Convene ESC for a raters' training.
March 20–May 5, 2017	ESC reviews the proposals and makes preliminary ratings.
May 17, 2017	ESC convenes, makes final rating and ranks proposals for funding recommendations.
May 18, 2017	ESC recommendations mailed to counties and BSCC Board.
June, 2017	ESC recommendations presented to BSCC for funding action/conditional awards at scheduled board meeting.